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IM 90-1(141)0

STPX 45(29)

STPS 471-1(7)0

CM 45(32)

IM 90-1(138)5

LOOKOUT PASS - EAST

DIXON WETLAND MITIGATION

THOMPSON FALLS - SOUTHWEST

PAVING - THOMPSON FALLS

DENA MORA REST AREA

2703

4144

4859

4560

3206

141

029

007

032

138

000

000

000

000

000

232

510

181

181

172

SEALING & BRIDGE REPAIR

S AND ALLEYS

NDSCAPING & RELATED WORK

PCCP REPLACMENT,JOINT & CRACK

WETLAND MITIGATION

OVERLAY,SEAL & COVER

PLANT MIX PAVING OF THE STREET

REST AREAS,SIT IMPROVEMENTS,LA

03/10/03

02/28/02

07/07/03

07/07/03

09/26/02

04/15/02

04/03/02

09/08/03

09/08/03

12/10/02

12/17/03

  5,983,704

    295,397

  1,043,343

    185,146

  3,533,077

   8,541,627

     182,102

     963,674

     191,487

   2,940,415

     53,865

     25,655

-     3,595

-       485

     12,721

           0

           0

           0

           0

   3,053,347

200

0

60

60

150

1

0

0

0

1

   1,024,995

      14,568

      77,094

      15,319

     352,850

           0

           0

           0

           0

     305,335

     499,922

      44,308

      69,648

      13,476

     257,134

   7,161,149

     235,402

     908,826

     148,368

   2,895,055

District 1 - Missoula

02203

04202

06303

06303

14902

ACME CONCRETE PAVING, INC.    

GOOSE BAY EQUIPMENT, INC.     

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

BODELL CONSTRUCTION COMPANY   

  8,595,492

    207,757

    960,079

    191,002

  2,953,136

    201

      0

     60

     60

    151

84

129

94

77

95

49

304

90

88

84

79

100

100

95

7

18.8

7.7

9.1

8.9

2

Contract Totals for :

Proj. Count:
   1,228,489

  1,155,161

-      4,080

   1,151,081

   1,155,161   1,057,194

      92,413

92 7.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06303

% %

TIED

TIED

     60

      0

     60

100 %90 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      83,124

$

$

      92,413$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

182Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENDA, JOHN         
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

523-5864
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jbenda@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MINERAL             

SANDERS             

SANDERS             

SANDERS             

MINERAL             

Days

I

S

I

00090

00471

00090

0

0

4.6

40.7

9.98

40.7

9.98

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

65.645

16.097

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

URBAN-LAWRENCE

KAILEY-DWANE

444-6224

523-5846

E

M

E

M

MI
KM

MI

MI

MI

MI

MI



23-JUL-04  MONTANA DEPARTMENT OF TRANSPORTATION 
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SMP 3199(04)

NH 7-1(95)47

NH 7-1(96)67

MISSOULA DISTRICT CRUSH & STOC

SIGNAL UPGRADE - HAMILTON

SIGNAL - NW OF STEVENSVILLE

5245

4268

4586

004

095

096

000

000

000

410

410

ENT MARKING

ENT MARKING

CRUSH & STOCKPILE

SIGNAL UPGRADE,SIGNING & PAVEM

SIGNAL UPGRADE,SIGNING & PAVEM

05/05/03

04/11/02

04/11/02

07/28/03

08/14/02

08/14/02

09/05/02

09/05/02

04/01/03

04/01/03

    484,438

     43,610

     52,279

     460,520

      35,737

      50,134

          0

          0

          0

           0

           0

      60,708

0

30

30

0

0

0

      46,052

       2,859

       4,011

           0

           0

      18,239

           0

      11,423

      17,693

     407,485

      33,524

      51,643

District 1 - Missoula

20403

04302

04302

WARD CRUSHING, L.L.C.         

MONTANA LINES, INC            

MONTANA LINES, INC            

    460,520

     35,737

     50,134

      0

     30

     30

88

94

85

0

400

97

63

63

34.1

34.3

2

Contract Totals for :

Proj. Count:
      95,889

     85,871

           0

      85,871

      96,445      85,167

       6,870

88 34.2

TBD

TBD %

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 50.68
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,525,105

04302

  13,279,825$

      88,161$

  13,367,986$

  13,392,757$  11,756,285

   1,530,878

88

%

% 7.5 %

%

182 BENDA, JOHN         

TIED

TIED

     30

      0

     30

63 %138 %

    410

      2

    412

88%60%

$

$

$

$

$

$

$

$

$

      29,116

$

$

      21,098$

$

$

$

$

$

$

$

$

$

$

$

     884,488$

   1,483,363$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

182

185

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BENDA, JOHN         

BENEDIK, TOM        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5864

   -    

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jbenda@state.mt.us

tbenedik@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MINERAL             

RAVALLI             

RAVALLI             

Days

Days

P

P

00007

00007

0

47.333

66.762

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

MI

MI

MI

KM

KM

KM

81.742

MI

KM

M

M

MI

MI

KM

KM

MI

MI

MI
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STPS 269-1(28)1

NH-PLH 7-1(93)68 F

STPS 531-1(6)5

STPS 531-1(7)6

NH 41(24)

TURN BAYS N OF HAMILTON

N OF STEVENSVILLE WYE - FLOREN

MAIN STREET-HAMILTON

SIGNAL-MAIN STREET-HAMILTON

CAMP CREEK RESTORATION

4466

2016

4639

4750

1285

028

093

006

007

024

000

000

000

000

000

310

130

181

410

510

ING,TURN BAYS & WATER MAIN EXT

 MIX BITUMINOUS SURFACING,ELEC

VER,SIDEWALK & CURB

ER,PRESTRESSED CONCRETE BRIDGE

GRADE,GGRAVEL,PLANT MIX SURFAC

GRADING,GRAVEL SURFACING,PLANT

COLD MILLING,OVERLAY,SEAL & CO

TRAFFIC SIGNALS

GR,GRVL,PL.MIX SURF,SEAL & COV

04/29/04

04/05/04

02/09/04

02/09/04

07/13/01

05/03/04

03/08/04

03/08/04

08/15/01

11/18/03

    928,724

 11,787,898

    313,486

     76,395

  1,296,057

   1,086,722

  10,836,413

     215,231

      53,587

   1,050,419

          0

          0

     64,050

          0

          0

           0

           0

           0

           0

           0

75

210

0

0

250

0

0

10

0

0

     130,407

   1,083,641

      21,523

       5,359

     105,042

           0

           0

           0

           0

           0

      30,118

     211,621

      38,786

      10,466

      60,619

      47,069

   1,482,031

     244,544

      43,111

   1,018,502

District 1 - Missoula

05903

08903

09104

09104

14401

RIVERSIDE CONTRACTING, INC.   

SCHELLINGER CONST CO.,INC.    

HELENA SAND&GRAVEL DBA BLAHNIK

HELENA SAND&GRAVEL DBA BLAHNIK

D.H. BLATTNER & SONS, INC.    

  1,086,722

 10,836,413

    279,281

     53,587

  1,050,419

     75

    210

     10

      0

    250

4

14

114

80

97

23

20

180

195

58

18

114

64

14.3

15.9

24.3

6

2

Contract Totals for :

Proj. Count:
     389,881

    268,818

      64,050

     332,868

     268,818     287,655

      26,882

107 17.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

09104

% %

TIED

TIED

TIED

      0

     10

     10

0 %183 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      49,252

$

$

      26,882$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

ACTIVE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

185Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENEDIK, TOM        
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

   -    
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tbenedik@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

RAVALLI             

RAVALLI             

RAVALLI             

RAVALLI             

RAVALLI             

Days

S

S

L

00531

00531

5.2

6.19

6.289

6.19

1.089

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.756

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

M

E

E

M

MI
KM

MI

MI

MI

MI

MI
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NH 7-1(58)9 F

SFCS 486-1(6)2

NH 1-2(68)138 F

SULA N&S

COLUMBIA FALLS - NORTH

COLUMBIA HEIGHTS - EAST

1285

4284

1290

058

006

068

000

000

000

181

130

ECTION

,PAVEMENT MARKINGS,MILE MARKER

OUS SURFACING,SEAL & COVER,PAR

WETLAND MITIGATION,STREAM PROT

PLANT MIX OVERLAY,SEAL & COVER

GRADE,GRAVEL,PLANT MIX BITUMIN

07/13/01

11/24/03

08/04/03

08/15/01

05/03/04

09/23/03

11/18/03

 11,086,193

  1,231,676

  3,800,017

   9,672,592

     985,315

   2,966,207

  1,182,821

          0

-     3,709

  11,324,075

           0

   2,986,393

250

60

90

37

0

0

     967,259

      78,825

     296,621

   1,580,307

           0

     324,834

   1,521,646

      64,931

     335,277

  11,257,586

     613,984

   2,888,877

District 1 - Missoula

14401

07B03

16303

D.H. BLATTNER & SONS, INC.    

JTL GROUP, INC. - KALISPELL   

SCHELLINGER CONST CO.,INC.    

 10,855,413

    985,315

  2,962,498

    287

     60

     90

99

62

97

96

82

103

99

57

84

13.5

10.6

11.6

2

Contract Totals for :

Proj. Count:
  12,382,250

 10,723,011

   1,182,821

  11,905,832

  12,374,494  12,276,088

   1,072,301

99 12.9

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 8.418
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  25,584,642

14401

  23,000,835$

   1,246,871$

  24,247,706$

  24,662,892$  14,178,010

   2,320,101

57

%

% 13.4 %

%

185 BENEDIK, TOM        

TIED

    250

     37

    287

99 %94 %

    565

     47

    612

56%65%

$

$

$

$

$

$

$

$

$

   1,582,265

$

$

   1,685,349$

$

$

$

$

$

$

$

$

$

$

$

   1,902,372$

   2,947,377$

ACTIVE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

185

193

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BENEDIK, TOM        

CYR, MARK           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

   -    

751-2043

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tbenedik@state.mt.us

mcyr@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

RAVALLI             

FLATHEAD            

FLATHEAD            

Days

Days

P

S

P

00007

00486

00001

8.87

1.9

138.3

16.199

12.2

142.7

7.329

10.3

4.4

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

11.821

16.613

7.097

MI

MI

MI

KM

KM

KM

13.577

MI

KM

SQUIRES-BILL 444-6228

M

E

E

MI

MI

KM

KM

MI

MI

MI
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SMP 4599(03)

SFCP 65-1(4)0

NH 1-2(125)143

SFCN-STPHS 1-2(105)142

MISSOULA DISTRICT - CRUSH AND

WEST GLACIER-NORTH

SIGNAL-MAIN ST.-HUNGRY HORSE

HUNGRY HORSE - WEST GLACIER

4973

4953

5044

4271

003

004

125

105

000

000

000

000

999

181

410

180

 & COVER,ADA CURB RAMPS

,STRIPING & SIDWALKS

ING

CRUSH & STOCKPILE

MILLING,PLANT MIX OVERLAY,SEAL

PLANT MIX OVERLAY,SEAL & COVER

TRAFFIC SIGNAL,LIGHTING & SIGN

07/18/02

05/05/03

05/05/03

05/05/03

08/26/02

10/14/03

10/14/03

10/14/03

10/09/02

12/23/02

    348,464

     62,604

     64,849

  2,121,346

     279,475

      59,215

      80,143

   2,003,838

          0

          0

          0

-     9,472

           0

           0

   2,041,305

0

90

90

90

0

0

0

0

      27,948

       5,329

       7,213

     180,345

           0

           0

     122,478

           0

       5,476

      10,750

     116,772

     281,033

      49,923

      79,418

   1,955,374

District 1 - Missoula

18602

26403

26403

26403

LHC, INC.                     

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

    279,475

     59,215

     80,143

  1,994,366

      0

     90

     90

     90

101

84

99

96

0

103

59

95

92

92

92

11

13.5

6

3

Contract Totals for :

Proj. Count:
   2,248,799

  2,143,196

-      9,472

   2,133,724

   2,180,663   2,084,715

     192,887

96 6.4

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 25.903
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   7,628,956

26403

   6,374,193$

-     13,181$

   6,361,012$

   6,431,846$   5,868,609

     596,281

91

%

% 9.1 %

%

193 CYR, MARK           

TIED

TIED

TIED

     90

      0

     90

92 %99 %

    240

      0

    240

80%94%

$

$

$

$

$

$

$

$

$

$

$

$

     132,998

$

$

     135,020$

$

$

$

$

$

$

$

$

$

$

$

$

$

     533,206$

     566,627$

PENDING

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id
Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

LINCOLN & SANDER

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

P

P

P

00065

00001

00001

0

0

142.97

142.388

0

.223

142.97

153.368

0

.223

0

10.98

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

.36

0

17.709

MI

MI

MI

MI

KM

KM

KM

KM

41.779

MI

KM

FOY-DENNIS

FOY-DENNIS

523-5824

523-5824

M

E

M

MI
KM

MI

MI

MI

MI

PENDING
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CM 6799(24)

SFCS 424-1(5)6

STPP 56-1(3)0

BR 41-1(16)32

SIDEWALKS - KALISPELL

JCT S-548 - NORTH

BULL LAKE - SOUTH

BLACKFOOT RIVER - 12 KM NE HEL

4646

4856

1397

3980

024

005

003

016

000

000

000

000

620

181

160

221

& COVER

ERLAY,SIGNING & BRIDGE REPAIR

STRUCTION OF GIRDER STRUCTURE

CONSTRUCTION OF SIDEWALKS

COLD MILLING,PMS OVERLAY,SEAL

WIDENING,PULVERIZING,PL MIX OV

GRADING,GRAVEL,PLANT MIX & CON

09/02/03

04/05/04

02/20/02

03/10/03

10/06/03

04/01/02

04/07/03

05/20/04

08/12/03

    607,774

    876,932

  4,721,656

  2,110,268

     614,104

     648,541

   4,754,719

   1,777,055

-     7,532

          0

    633,967

    492,249

           0

   5,494,441

   2,385,899

60

60

120

150

0

0

45

66

      92,116

      58,369

     380,378

     231,017

           0

   1,001,036

     450,471

      34,515

       5,812

     987,397

     375,001

     586,919

       6,486

   5,423,258

   1,943,209

District 1 - Missoula

03803

05304

09102

04C02

UNITED RENTALS HWY TECH INC   

JTL GROUP, INC. - KALISPELL   

JTL GROUP,INC.-DBA A-1 PAVING 

FRONTIER-WEST, L.L.C.         

    606,572

    648,541

  5,388,686

  2,269,304

     60

     60

    165

    216

96

1

99

81

39

10

99

83

40

58

119

66

5.9

89.6

18.2

19.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 23.234
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,206,362

   6,017,364$

     626,435$

   6,643,799$

   6,757,086$   6,016,663

     530,863

89% 17.1 %

189 HAM, DANIEL         
    240

     45

    285

89%89%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,027,724$

   1,151,521$

PENDING

NONE

NONE

COMPLETED

ACTIVE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

189

183

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HAM, DANIEL         

HEMBREE, TAMI       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

295-4049

523-5856

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

295-4051

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dham@state.mt.us

thembree@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

SANDERS             

POWELL              

Days

Days

S

P

P

00424

00056

00041

6.563

0

31.72

13.33

16.467

32.487

6.767

16.467

.767

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

10.915

26.56

1.237

MI

MI

MI

MI

KM

KM

KM

KM

37.475

MI

KM

THOLT-ROBERT

SQUIRES-BILL

444-6256

444-6228

M

E

M

M

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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BR 9020(21)

BH 0002(577)

IM-BH 0002(748)

IM 90-3(79)173

MIDDLE FORK ROCK CR.-SW OF PHI

D1 - SCOUR PROTECTION

STATEWIDE STEEL BRIDGE REHABIL

GARRISON-BECK HILL

4227

4391

5219

3097

021

577

748

079

000

000

000

000

221

240

232

180

 BEAMS BRIDGE,APPROACH ROAD

MATTRESSES AROUND BRIDGE SUBST

IDGE REHABILITATION

AL & COVER

NEW SINGLE SPAN,BLUB-T PRECAST

PLACEMENT OF CABLE-TIED BLOCK

STEEL BRIDGE REHABILITATION,BR

COLD MILL,PLANT MIX OVERLAY,SE

08/04/03

11/24/03

04/29/04

12/13/01

08/25/03

03/08/02

03/30/04

    303,048

    382,350

  2,077,900

  3,937,173

     213,026

     272,191

   1,329,723

   4,017,240

-       348

          0

          0

     83,800

           0

           0

           0

   4,288,232

90

60

180

240

0

0

0

2

      25,563

      32,663

     106,378

     401,724

           0

           0

           0

     428,823

      48,845

       5,465

       4,704

     352,005

     183,745

       2,722

      13,292

   4,301,911

District 1 - Missoula

06603

06903

15404

01B01

FRONTIER-WEST, L.L.C.         

L M NEILSON & SONS, INC.      

ABHE & SVOBODA, INC.          

JIM GILMAN EXCAVATING INC.    

    212,679

    272,191

  1,329,723

  4,101,040

     90

     60

    180

    242

86

1

1

100

191

17

4

82

67

8

107

26.6

200.8

35.4

8.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: .767
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,873,566

   3,591,995$

     491,901$

   4,083,897$

   4,200,839$   2,142,968

     395,621

51% 20.3 %

183 HEMBREE, TAMI       

TIED

    480

     66

    546

40%71%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     434,015$

     615,075$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

183

184

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HEMBREE, TAMI       

MAART, WILLIAM W    

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5856

523-5863

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

thembree@state.mt.us

bmaart@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GRANITE             

RAVALLI             

STATEWIDE           

POWELL              

Days

Days

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

MI

MI

MI

MI

KM

KM

KM

KM

1.237

MI

KM

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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IM 90-3(80)180

IM 90-3(83)163

STPHS 5-2(99)37

STPHS 0002(645)

NH 24-1(57)1

BECK HILL-DEER LODGE WESTBOUND

GOLD CREEK-EAST & WEST

TURN BAYS - NINEPIPE

1998-D1-SLOPE FLAT & G'RAIL

EAST OF BONNER - EAST

3097

3587

3598

4424

4912

080

083

099

645

057

000

000

000

000

000

180

180

310

310

180

AL & COVER

AL & COVER

,SEAL & COVER,SHEET PILE RETAI

CING,SEAL & COVER

COLD MILL,PLANT MIX OVERLAY,SE

COLD MILL,PLANT MIX OVERLAY,SE

PLANT MIX BITUMINOUS SURFACING

1998-D1-SLOPE FLAT & GUARDRAIL

COLD MILLING & PLANT MIX SURFA

12/13/01

12/13/01

05/27/04

05/27/04

03/10/03

03/08/02

03/08/02

06/28/04

06/02/03

03/30/04

03/30/04

10/04/03

    955,529

  7,543,291

  1,283,802

    169,559

    688,550

     923,341

   6,810,902

   1,221,802

     196,587

     641,994

      6,159

     34,836

          0

          0

          0

     962,310

   6,868,134

           0

           0

           0

240

240

75

30

45

0

6

0

0

0

      92,334

     681,090

     146,616

      29,488

      51,360

      96,231

     686,813

           0

           0

           0

      75,779

     675,823

      18,962

       5,690

      50,501

     928,343

   6,691,532

      12,219

       1,967

     592,709

District 1 - Missoula

01B01

01B01

04504

05504

07203

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

FRONTIER-WEST, L.L.C.         

UNITED RENTALS HWY TECH INC   

JTL GROUP, INC.- MISSOULA     

    929,500

  6,845,738

  1,221,802

    196,587

    641,994

    240

    246

     75

     30

     45

96

97

1

1

92

79

98

13

19

98

108

106

56

8.2

10.1

155.2

289.3

8.5

3

Contract Totals for :

Proj. Count:
  12,435,993

 11,751,483

     124,795

  11,876,278

  12,118,676  11,921,786

   1,175,148

98 9.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01B01

% %

TIED

TIED

    240

      8

    248

105 %91 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,103,607

$

$

   1,211,867$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

POWELL              

POWELL              

LAKE                

LAKE,MISSOULA      

MISSOULA            

Days

I

P

00090

00005

162.64

36.8

172.61

37.5

9.97

.7

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

16.081

1.129

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

M

MI
KM

MI

MI

MI

MI

MI
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STPP 0002(576)

IM -STPHS90-3(94)135

STPP 1-2(116)123

STPHS 0002(646)

D1-GUARDRAIL UPGRADE

BEARMOUTH - E & W

US2/MT35 OVERHEAD SIGN - KALIS

1998 - D1 - ELECTRICAL

4278

4689

4601

4427

576

094

116

646

000

000

000

000

310

183

411

410

E

L & COVER,CONCRETE MEDIAN RAIL

LL

RIPS

GUARDRAIL & BRIDGE RAIL UPGRAD

PAVING JOINTS,RESURFACEING,SEA

US2/MT35 OVERHEAD SIGN-KALISPE

SIGNING,ELECTRICAL & RUMBLE ST

07/07/03

03/08/04

12/05/02

03/10/03

08/11/03

04/15/04

03/10/04

06/26/03

05/14/04

04/06/04

09/16/03

  1,164,564

    794,227

     24,188

     41,788

   1,213,363

     828,102

      28,000

      51,569

-    23,342

          0

      6,561

          0

           0

           0

      34,561

      56,217

110

45

30

30

0

0

7

0

     109,203

      57,967

       3,360

       5,157

           0

           0

      15,207

      12,930

      64,104

      28,213

      11,489

      13,593

   1,121,214

     251,616

      33,996

      53,442

District 1 - Missoula

09603

11204

03C02

05203

OMO CONSTRUCTION INC          

JIM GILMAN EXCAVATING INC.    

OMO CONSTRUCTION INC          

MONTANA LINES, INC            

  1,190,021

    828,102

     34,561

     51,569

    110

     45

     37

     30

92

30

98

95

59

49

76

105

66

60

57

5.7

11.2

33.8

25.4

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 25.91
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  16,536,695

  15,853,331$

     101,453$

  15,954,784$

  16,220,524$  13,901,511

   1,569,782

86% 9.1 %

184 MAART, WILLIAM W    
    545

      8

    553

70%79%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,271,077$

   1,606,501$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

184

186

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MAART, WILLIAM W    

MITCHELL, JAMES D.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5863

751-2046

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

bmaart@state.mt.us

jmitchell@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GRANITE,LAKE,SAN

GRANITE             

FLATHEAD            

FLATHEAD            

Days

Days

I

P

P

00090

00001

134.76

122.6

150

122.6

15.24

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

24.581

0

MI

MI

MI

MI

KM

KM

KM

KM

41.791

MI

KM

E

E

M

MI

MI

KM

KM

MI

MI

MI

MI
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NH 5-3(66)109 F

STPP 1-2(120)128

STPP 1-2(121)126

ASHLEY CREEK - KALISPELL

SIGNAL - US 2/BIRCH GROVE ROAD

SIGNAL-US 2/ROSE CROSSING

1012

4904

4782

066

120

121

000

000

000

130

410

410

CING,PORTLAND CEMENT CONCRETE

KING

KING

GRADING,GRAVEL,PLANT MIX SURFA

SIGNALS,SIGNING & PAVEMENT MAR

SIGNALS,SIGNING & PAVEMENT MAR

02/09/04

05/05/03

05/05/03

03/16/04

08/20/03

08/20/03

03/30/04

03/30/04

 13,704,852

    151,369

    139,263

  14,344,308

     189,029

     169,600

    377,380

          0

          0

           0

     210,662

     190,790

0

45

45

0

0

0

   1,147,545

      18,903

      16,960

           0

      30,448

      30,708

     351,852

      29,199

      27,585

   4,057,749

     186,921

     163,619

District 1 - Missoula

07104

07403

07403

JTL GROUP, INC. - KALISPELL   

MONTANA LINES, INC            

MONTANA LINES, INC            

 14,721,688

    189,029

    169,600

      0

     45

     45

28

89

86

31

96

90

78

78

8.7

15.6

16.9

2

Contract Totals for :

Proj. Count:
     290,632

    358,629

           0

     358,629

     401,452     350,540

      35,863

87 16.2

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 2.49
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,061,460

07403

  14,782,506$

     383,941$

  15,166,447$

  14,836,538$   4,495,727

   1,191,925

30

%

% 9.6 %

%

186 MITCHELL, JAMES D.  

TIED

TIED

     45

      0

     45

78 %93 %

    105

      7

    112

46%35%

$

$

$

$

$

$

$

$

$

      56,784

$

$

      61,156$

$

$

$

$

$

$

$

$

$

$

$

     433,718$

   1,236,838$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

186

191

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MITCHELL, JAMES D.  

ROBERTS, JAMES      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2046

751-2041

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jmitchell@state.mt.us

jiroberts@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

Days

P

P

P

00005

00001

00001

109.13

128.305

125.594

111.62

2.49

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

4.016

MI

MI

MI

KM

KM

KM

4.016

MI

KM

E

M

M

MI

MI

KM

KM

MI

MI

MI
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STPHS-STPP 0002(454)

SFCP-STPHS 82-1(3)1

SFCS 559-1(1)0

SFCP 6-1(93)69

STPP 6-1(96)51

1994 - SAFETY IMPROVEMENTS - S

SOMERS EAST

JCT US 93 - EAST

WEEKSVILLE - EAST

THOMPSON FALLS - EAST

3111

3862

4288

4272

4276

454

003

001

093

096

000

000

000

000

000

310

160

181

181

183

ECONSTRUCTION

L & COVER

PULVERIZE,WIDENING,OVERLAY & R

OVERLAY,WIDENING,SEAL & COVER

SEAL & COVER

PLANT MIX OVERLAY,LEVELING,SEA

SEAL & COVER

10/06/03

10/06/03

05/14/02

05/14/02

05/14/02

11/10/03

11/10/03

05/31/02

05/31/02

05/31/02

06/12/03

06/12/03

06/12/03

04/01/04

04/01/04

04/01/04

  2,103,860

    852,395

    203,275

    516,806

     84,269

   1,634,913

     700,812

     243,143

     521,866

      79,020

          0

    196,275

         83

-     2,059

      1,814

           0

           0

           0

           0

      75,258

100

100

60

60

60

0

8

0

0

0

     130,793

      56,065

      19,451

      41,749

       6,322

           0

           0

           0

           0

      12,794

     151,818

      38,997

      24,001

      47,633

       8,314

   1,180,329

     320,288

     242,768

     510,419

      74,257

District 1 - Missoula

01700

01700

02402

02402

02402

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

  1,634,913

    897,087

    243,225

    519,807

     80,834

    100

    108

     60

     60

     60

72

46

100

98

99

116

70

123

114

65

53

49

102

102

102

12.9

12.2

9.9

9.3

11.2

2

Contract Totals for :

Proj. Count:
   2,956,255

  2,335,725

     196,275

   2,532,000

   2,335,725   1,500,617

     186,858

64 12.7

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01700

% %

TIED

TIED

TIED

TIED

TIED

    100

      8

    108

49 %102 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     190,815

$

$

     186,858$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

191Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ROBERTS, JAMES      
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

751-2041
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jiroberts@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

LAKE                

SANDERS             

SSANDERS            

Days

P

P

S

P

P

00082

00082

00559

00006

00006

.148

1.4

0

68.78

51.43

2.825

6.86

3.1

75.7

56.21

2.677

5.46

3.1

6.92

4.78

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

4.318

8.806

5

11.161

7.71

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

SQUIRES-BILL

SQUIRES-BILL

SQUIRES-BILL

444-6228

444-6228

444-6228

M

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPP 6-1(97)91

CM 24(18)

STPHS 5-3(84)99

SMP 2799(04)

PERMA - EAST & WEST

DIVISION/5TH STREET - POLSON

2000-D1-ELECTRICAL

MISSOULA DISTRICT CRUSH AND ST

4277

4556

4705

5244

097

018

084

004

000

000

000

000

183

140

410

CING

TING)

PLANT MIX OVERLAY,SEAL & COVER

GRADE,GRAVEL & PLANT MIX SURFA

2000-D1-ELECTRICAL(STREET LIGH

CRUSH & STOCKPILE

05/14/02

08/04/03

03/08/04

05/05/03

05/31/02

09/22/03

05/10/04

10/07/03

06/12/03

05/14/04

04/01/04

04/01/04

    138,040

    317,341

     33,521

    702,915

     134,932

     236,962

      32,948

     578,293

-     1,063

          0

          0

     33,300

           0

           0

           0

           0

60

60

30

0

0

0

0

0

      10,795

      23,696

       2,636

      57,829

           0

           0

           0

           0

       8,036

      42,895

       2,160

           0

     125,177

     216,925

      10,840

     591,054

District 1 - Missoula

02402

02603

04204

19403

RIVERSIDE CONTRACTING, INC.   

SMITH PAVING & CONTRACTING ENT

MONTANA LINES, INC            

WARD CRUSHING, L.L.C.         

    133,869

    236,962

     32,948

    611,593

     60

     60

     30

      0

93

92

33

102

74

181

82

0

102

83

17

6.4

19.8

19.9

4

Contract Totals for :

Proj. Count:
     942,390

    978,961

-      1,225

     977,735

     975,199     952,621

      78,317

98 9.2

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 31.417
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,952,422

02402

   4,162,889$

     228,350$

   4,391,238$

   4,159,127$   3,272,057

     349,336

79

%

% 9.9 %

%

191 ROBERTS, JAMES      

TIED

     60

      0

     60

102 %104 %

    250

      8

    258

66%91%

$

$

$

$

$

$

$

$

$

$

$

$

      87,984

$

$

      84,789$

$

$

$

$

$

$

$

$

$

$

$

$

$

     323,854$

     355,808$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id
Project Description

UPN Number Contract No.

191Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ROBERTS, JAMES      
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

751-2041
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jiroberts@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

SANDERS             

LAKE                

FLATHEAD            

FLATHEAD,LINCOLN

Days

P

M

P

00006

06982

00005

90.58

0

99

0

98.76

.3

99

0

8.18

.3

0

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

13.194

.484

0

0

MI

MI

MI

MI

KM

KM

KM

KM

50.673

MI

KM

SQUIRES-BILL 444-6228

E

E

E

MI
KM

MI

MI

MI

MI
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CM 12003(2)

CM 12004(2)

BR 83-2(11)59

BR 9032(33)

7TH-KARROW TO BAKER - WHITEFIS

KARROW-2ND TO 7TH -WHITEFISH

GOAT CREEK-20 KM S SWAN LAKE

SWAN RIVER - WEST OF CONDON

5056

5057

4226

3978

002

002

011

033

000

000

000

000

181

181

221

RUCTURE,GRADING,GRAVEL SURFACI

STRESSED CONCRETE BULB TEE STR

OVERLAY,SEAL & COVER

SEAL & COVER

CONCRETE PRESTRESSED GIRDER ST

RECONSTR.OF GRVL APP & NEW PRE

04/29/04

04/29/04

12/29/03

11/07/02

02/19/04

04/10/03

05/20/04

    101,757

     10,060

    721,492

    642,053

      94,734

      11,402

     719,431

     461,181

          0

          0

          0

          0

           0

           0

           0

30

30

100

90

0

0

0

0

       9,473

       1,140

     107,915

      55,342

           0

           0

           0

          33

           1

      88,880

     114,897

         956

         107

     392,752

     421,916

District 1 - Missoula

04404

04404

04B03

05802

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

FRONTIER-WEST, L.L.C.         

FRONTIER-WEST, L.L.C.         

     94,734

     11,402

    719,431

    461,181

     30

     30

    100

     90

1

1

55

91

0

0

82

83

35

99

3.5

.9

22.6

27.2

2

Contract Totals for :

Proj. Count:
     111,817

    106,136

           0

     106,136

     106,136       1,063

      10,613

1 3.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 1.236
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,475,362

04404

   1,286,748$

           0$

   1,286,748$

   1,286,748$     815,731

     173,870

63

%

% 25 %

%

190 SACKETT, DEAN       

TIED

TIED

     30

      0

     30

0 %0 %

    220

      0

    220

56%117%

$

$

$

$

$

$

$

$

$

$

$

$

          34

$

$

      10,613$

$

$

$

$

$

$

$

$

$

$

$

$

$

     203,811$

     173,870$

PENDING

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

190Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SACKETT, DEAN       
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

751-2040
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dsackett@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

LAKE                

MISSOULA            

Days

X

X

P

X

15933

15922

00083

32662

0

0

58.471

.2

.5

.37

58.837

.2

.5

.37

.366

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.806

.597

.59

0

MI

MI

MI

MI

KM

KM

KM

KM

1.993

MI

KM

E

E

M

E

MI
KM

MI

MI

MI

MI

PENDING
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IM 90-2(102)106

IM 90-3(73)150

SMP 3299(03)

MISSOULA - BONNER

DRUMMOND - EAST AND WEST

MISSOULA DISTRICT - CRUSH AND

3853

1422

4971

102

073

003

000

000

000

170

180

999

CING OVERLAY,SEAL AND COVER

SEAL & COVER & BRIDGE REHAB

CRACK AND SEAT,PLANT MIX SURFA

HOT RECYCLE,PLANT MIX OVERLAY,

CRUSH & STOCKPILE

03/25/02

04/07/03

07/18/02

05/22/02

04/25/03

08/21/02

10/22/02

12/15/02

08/06/03

  2,973,320

 10,463,453

    296,700

   2,326,681

  10,940,052

     268,370

-    33,235

    134,867

         63

   2,187,913

           0

           0

90

0

0

0

13

10

     186,134

   1,312,806

      26,837

     196,626

           0

           0

     195,359

     641,073

           0

   2,187,912

   8,625,366

     276,805

District 1 - Missoula

06202

14303

16602

JTL GROUP, INC.- MISSOULA     

JIM GILMAN EXCAVATING INC.    

HERB RICHARDS CONSTRUCTION CO.

  2,293,446

 11,074,919

    268,433

     90

     13

     10

100

79

103

99

49

0

99 8.9

7.4

TBD

TBD

TBD

%

%

%

%

%

%

% %

%

3

Project Mgr. Totals for :

Proj. Count: 16.822
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  13,733,473

  13,535,103$

     101,695$

  13,636,798$

  13,396,335$  11,090,083

   1,525,777

83% 7.5 %

181 SULLIVAN, SHEILA    
     90

     23

    113

124%54%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     836,432$

   1,536,269$

NONE

COMPLETED

ACTIVE

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id
Project Description

UPN Number Contract No.

181Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SULLIVAN, SHEILA    
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

523-5877
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ssullivan@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

MISSOULA            

GRANITE,POWELL   

MISSOULA            

Days

I

I

00090

00090

105.633

149.96

0

110.159

162.256

0

4.526

12.296

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

7.3

19.832

0

MI

MI

MI

KM

KM

KM

27.132

MI

KM

M

M

MI
KM

MI

MI

MI



23-JUL-04  MONTANA DEPARTMENT OF TRANSPORTATION 
CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 15 of 67

District 1 - Missoula

56

District Totals:

Proj. Count: District Total  Length:
186.877

 106,578,043

 101,884,789$

   3,255,626$

 105,140,415$

 105,344,692$  73,537,644

  10,184,434

70% 10.7 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,145

    206

  3,351

67%

Time
Used

67%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   7,850,697$

  11,673,249$

Engineer

Estimate

Cont.

Pymts.

Days

301.415

MI

KM
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IM 90-4(46)206

STPP 19-1(30)1

STPP 46-6(3)58

OPPORTUNITY - NISSLER

JCT I-90 - ANACONDA

DICKIE BRIDGE - WISE RIVER

3611

4604

2137

046

030

003

000

000

000

180

183

140

,SEAL & COVER,SLOPE FLAT &

CING

SEAL & COVER

COLD MILLING,PLANT MIX OVERLAY

GRADE,GRAVEL,& PLANT MIX SURFA

05/14/02

05/14/02

07/07/03

06/11/02

06/11/02

08/14/03

08/25/03

08/25/03

12/30/03

12/30/03

  6,276,618

    380,575

  4,062,929

   5,672,421

     309,276

   3,590,287

    130,888

-     3,176

    141,269

   6,006,731

     324,300

           0

120

120

140

0

0

5

     453,794

      24,742

     359,029

     480,539

      35,673

           0

     432,490

      19,773

     293,399

   5,888,740

     318,633

   1,903,998

District 2 - Butte

09402

09402

15303

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

A.M. WELLES, INC.             

  5,803,309

    306,100

  3,731,556

    120

    120

    145

98

98

53

90

55

82

111

111

55

7.3

6.2

15.4

2

Contract Totals for :

Proj. Count:
   6,657,193

  5,981,697

     127,712

   6,109,409

   6,331,031   6,207,373

     478,536

98 7.3

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 20.897
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,720,122

09402

   9,571,984$

     268,981$

   9,840,965$

   9,921,318$   8,111,371

     837,565

82

%

% 9.2 %

%

216 ARVISH,MIKE         

TIED

TIED

    120

      0

    120

111 %88 %

    260

      5

    265

80%85%

$

$

$

$

$

$

$

$

$

     452,263

$

$

     516,212$

$

$

$

$

$

$

$

$

$

$

$

     745,662$

     875,241$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

216

226

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ARVISH,MIKE         

CARLSON,JACK        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

563-7261

457-0526

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0825

431-0074

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

marvish@state.mt.us

jcarlson@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

DEER LODGE,SILVE

DEER LODGE          

SILVERBOW,BEAVE

Days

Days

I

P

00090

00019

206.252

.59

218.807

8.932

12.555

8.342

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

20.25

13.455

MI

MI

MI

KM

KM

KM

33.705

MI

KM

M

E

MI

MI

KM

KM

MI

MI

MI
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NH 8-4(39)58

NH 8-4(40)68

SFCS 360-1(2)9

STPP 14-2(22)43

STPP 59-1(22)25

US-287 PASSING LANES - BAUM RO

US 287 PASSING LANES - NORTH O

FORT LOGAN ROAD

WHITE SULPHUR SPRINGS - EAST

NORTH OF WILSALL - NORTH

3377

3377

4650

4308

4609

039

040

002

022

022

000

000

000

000

000

130

130

180

183

183

CING,SEAL & COVER

CING,SEAL & COVER

,SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

GRADING,GRAVEL,PLANT MIX SURFA

SEAL & COVER

SEAL & COVER

PLANT MIX BITUMINOUS SURFACING

06/07/02

06/07/02

06/07/02

06/07/02

06/07/02

07/15/02

07/15/02

07/25/02

07/25/02

07/25/02

07/24/03

07/24/03

09/13/03

09/13/03

09/13/03

04/15/04

04/15/04

04/15/04

  1,787,830

  2,012,822

    415,992

    229,969

    213,100

   1,750,019

   2,038,144

     431,591

     242,636

     219,756

    224,843

    134,474

     20,016

          0

          0

   1,999,333

   2,126,372

           0

           0

           0

120

120

120

120

120

3

2

1

0

0

     175,002

     203,814

      34,527

      19,411

      17,581

     219,927

     212,637

           0

           0

           0

     219,737

     204,081

      38,581

      13,925

      12,979

   1,999,513

   2,125,494

     418,965

     231,794

     181,282

District 2 - Butte

01502

01502

08502

08502

08502

S K CONSTRUCTION, INC.        

S K CONSTRUCTION, INC.        

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

  1,974,862

  2,172,618

    451,607

    242,636

    219,756

    123

    122

    121

    120

    120

100

100

97

96

82

100

96

112

72

74

89

89

59

59

59

11

9.6

9.2

6

7.2

2

Contract Totals for :

Proj. Count:
   3,800,652

  3,788,163

     359,317

   4,147,480

   4,125,705   4,125,007

     378,816

100 10.3

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01502

% %

TIED

TIED

TIED

TIED

TIED

    120

      5

    125

87 %98 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     423,818

$

$

     432,564$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

226Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CARLSON,JACK        
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

457-0526
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

431-0074

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jcarlson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

BROADWATER         

BROADWATER         

MEAGHER             

MEAGHER             

PARK                

Days

S

P

P

00360

00014

00059

9.04

42.7

24.884

16.31

55.92

38.071

7.27

13.22

13.187

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

11.726

21.323

21.269

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

TRIBELHORN-LESLY 444-6242

E

E

M

MI
KM

MI

MI

MI

MI

MI
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STPP 59-1(23)7

STPP 14-2(21)24

IM 15-3(58)176

CLYDE PARK - NORTH AND SOUTH

MEAGHER COUNTY LINE - EAST

JEFFERSON CITY - HELENA

4313

4602

3609

023

021

058

000

000

000

180

183

160

EAL & COVER

,SEAL & COVER,BRIDGE REPAIR

PLANT MIX BITUMINOUS OVERLAY,S

SEAL & COVER

PLANT MIX BITUMINOUS SURFACING

06/07/02

06/07/02

09/02/03

07/25/02

07/25/02

10/17/03

09/13/03

09/13/03

04/15/04

04/15/04

  2,042,843

    150,438

  7,647,860

   2,301,346

     151,049

   7,529,803

     74,320

          0

    204,020

   2,389,702

           0

   7,728,303

120

120

120

1

0

26

     184,108

      12,084

     602,384

     191,176

           0

     618,264

     164,133

      10,270

     310,081

   2,392,261

     127,341

   5,132,370

District 2 - Butte

08502

08502

01803

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

  2,375,666

    151,049

  7,733,823

    121

    120

    146

100

84

66

86

85

50

59

59

51

6.9

8.1

6

5

Contract Totals for :

Proj. Count:
   3,052,342

  3,346,378

      94,336

   3,440,714

   3,434,734   3,351,643

     267,711

98 7.2

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 51.537
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,852,994

08502

   7,134,541$

     453,653$

   7,588,194$

   7,560,439$   7,476,650

     646,527

99

%

% 8.9 %

%

226 CARLSON,JACK        

TIED

TIED

    120

      2

    122

58 %87 %

    240

      7

    247

73%94%

$

$

$

$

$

$

$

$

$

     239,888

$

$

     274,779$

$

$

$

$

$

$

$

$

$

$

$

     663,706$

     707,343$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

226

213

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CARLSON,JACK        

CLARY,DAN           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

457-0526

225-4295

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

431-0074

490-6016

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jcarlson@state.mt.us

dclary@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

PARK                

MEAGHER             

JEFFERSON           

Days

Days

P

I

00059

00015

7.03

175.478

24.89

189.846

17.86

14.368

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

28.806

23.174

MI

MI

MI

KM

KM

KM

83.124

MI

KM

E

M

MI

MI

KM

KM

MI

MI

MI
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STPS 282-1(7)0

STPP 14-1(16)0

BR 69-1(18)37

STPP 69-1(17)38

MONTANA CITY-SOUTH

TOWNSEND-EAST

BOULDER RIVER-S OF BOULDER

MAIN STREET - BOULDER

5120

5109

3982

3879

007

016

018

017

000

000

000

000

183

183

221

140

UMINOUS SURFACING,STORM DRAIN,

RUCTURE,GRADING,GRAVEL & PLANT

SEAL & COVER

SEAL & COVER

GRADING,GRAVEL & PLANT MIX BIT

PRESTRESSED CONCRETE GIRDER ST

04/05/04

04/05/04

09/06/02

09/06/02

10/15/02

10/15/02

12/23/03

12/23/03

     73,611

    158,148

  1,482,586

  3,033,149

      71,691

     148,396

   1,330,844

   2,672,783

          0

          0

    137,013

    192,913

           0

           0

   1,487,726

   3,000,000

45

45

100

100

0

0

0

6

      10,754

      22,259

     159,701

     320,734

           0

           0

     178,527

     466,138

          77

       2,909

     137,499

     431,162

      14,505

      27,280

   1,447,747

   3,075,892

District 2 - Butte

08304

08304

08702

08702

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

     71,691

    148,396

  1,467,857

  2,865,696

     45

     45

    100

    106

20

18

97

103

1

13

77

92

7

7

119

112

.5

10.7

9.5

14

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

     231,759

   4,515,735

    220,087

  4,003,627

           0

     329,926

     220,087

   4,333,553

     220,087

   4,487,726

      41,785

   4,523,639

      33,013

     480,435

19

101

7.1

12.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 25.08
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  12,395,354

08304

08702

  11,753,517$

     533,946$

  12,287,463$

  12,436,116$   9,697,794

   1,115,832

78

%

%

% 9.1 %

%

%

213 CLARY,DAN           

TIED

TIED

TIED

TIED

     45

    100

      0

      6

     45

    106

7

112

%

%

9

88

%

%

    265

     32

    297

66%68%

$

$

$

$

$

$

$

$

$

$

$

$

       2,986

     568,661

$

$

$

$

      33,013

     644,665

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     881,728$

   1,295,942$

NONE

NONE

COMPLETED

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

213Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CLARY,DAN           
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

225-4295
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-6016

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dclary@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

BROADWATER,JEFF

BROADWAER,JEFFE

JEFFERSON           

JEFFERSON           

Days

S

P

P

P

00282

00014

00069

00069

0

0

37.181

37.77

3.56

6.4

37.313

38.39

3.56

6.4

.132

.62

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

5.742

10.323

.213

1

MI

MI

MI

MI

KM

KM

KM

KM

40.452

MI

KM

E

E

M

E

MI
KM

MI

MI

MI

MI



23-JUL-04  MONTANA DEPARTMENT OF TRANSPORTATION 
CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 20 of 67

NH 11-1(42)0

NH 11-1(37)31

SFCS 294-1(6)0

IM 90-7(85)340

BR 13-2(2)83

STPS 360-1(4)0

SCOTT STREET - GARDINER

TURNBAY - EMIGRANT

JCT US 89-MARTINSDALE

1 KM EAST OF JCT US 89 - EAST

JEFFERSON RIVER - 20.4KM SW OF

WHITE SULPHUR SPRINGS-NW

4300

4011

4317

4863

3079

5122

042

037

006

085

002

004

000

000

000

000

000

000

180

310

181

180

221

183

L & COVER

SURFACING,SEAL & COVER

ERLAY,SEAL & COVER

AL & COVER

ED CONCRETE BEAM BRIDGE

PLANT BITUMINOUS SURFACING,SEA

GRADING,PLANT MIX BITUMINOUS

MILLING,PLANT MIX SURFACING OV

COLD MILL,PLANT MIX OVERLAY,SE

GR,AGG & PL.MIX SURF,PRESTRESS

SEAL & COVER

06/02/03

09/06/02

02/09/04

05/05/03

11/16/99

04/05/04

09/02/03

10/16/02

03/10/04

06/16/03

12/21/99

10/12/01

    341,779

  1,114,683

  1,840,821

  4,141,449

  2,712,516

    229,474

     353,989

   1,199,336

   1,775,892

   4,083,989

   1,848,513

     231,468

          0

     13,533

-     2,776

     68,149

     78,134

-     1,390

     381,299

   1,199,336

           0

           0

   1,948,915

           0

40

60

60

90

150

45

0

2

0

0

6

0

      35,399

     119,934

     142,071

     326,719

     277,277

      34,720

      57,195

     203,887

           0

           0

     253,359

           0

      42,496

     181,165

      49,633

     292,558

     235,607

       2,337

     353,497

   1,190,776

     312,071

   3,589,859

   1,890,280

       2,220

District 2 - Butte

01503

06702

08104

08403

08B99

09304

JTL GROUP, INC.-BELGRADE      

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

MORGEN & OSWOOD CONST. CO.,INC

RIVERSIDE CONTRACTING, INC.   

    353,989

  1,212,870

  1,773,116

  4,152,138

  1,926,647

    230,078

     40

     62

     60

     90

    156

     45

93

99

18

88

97

1

74

89

35

90

93

7

78

92

65

104

115

13

12

15.2

15.9

8.1

12.5

105.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

COMPLETED

NONE

NONE

COMPLETED

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

221Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

COLLINGWOOD, MATT   
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

222-2276
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

531-3337

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcollingwood@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

PARK                

PARK                

MEAGHER             

PARK                

JEFFERSON,GALLAT

MEAGHER             

Days

P

P

I

P

S

00011

00011

00090

00013

00360

0

30.683

340.3

82.885

0

.946

354

83.257

9.05

.946

13.7

.372

9.05

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.526

22.097

.6

14.597

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

DAVIES-JIM 444-6227

M

M

M

E

M

E

MI
KM

MI

MI

MI

MI

MI

MI
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STPS 259-1(5)0

SMP 1699(04)

NH 8-4(42)65

NEWLAN CREEK ROAD

BUTTE DISTRICT CRUSH AND STOCK

2 KM S. OF WINSTON - SOUTH

5119

5239

4305

005

004

042

000

000

000

183

160

.OVERLAY,SEAL & COVER

GUARDRAIL & SEAL & COVER

CRUSH & STOCKPILE

WIDENING,MILLING,PLANT MIX BIT

04/05/04

05/05/03

02/10/03

08/11/03

06/17/03

10/30/03

01/12/04

     87,242

    522,675

  3,146,626

      85,581

     624,000

   3,049,967

-       595

          0

    170,074

           0

           0

   3,474,919

45

0

75

0

0

-10

       8,558

      62,400

     243,997

           0

           0

     208,495

       3,100

           0

     205,487

         951

     626,495

   3,294,828

District 2 - Butte

09304

14403

02103

RIVERSIDE CONTRACTING, INC.   

A.M. WELLES, INC.             

SCHELLINGER CONST CO.,INC.    

     84,987

    624,000

  3,220,041

     45

      0

     65

1

100

95

36

0

99

13

97

326

6.2

2

Contract Totals for :

Proj. Count:
     316,716

    317,049

-      1,985

     315,065

     317,049       3,171

      43,278

1 171.5

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 28.678
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,990,639

09304

  10,202,768$

     155,055$

  10,357,825$

  10,330,480$   7,966,149

   1,007,078

77

%

% 10.1 %

%

221 COLLINGWOOD, MATT   

TIED

     45

      0

     45

13 %13 %

    445

      8

    453

90%74%

$

$

$

$

$

$

$

$

$

       5,437

$

$

      43,278$

$

$

$

$

$

$

$

$

$

$

$

     806,896$

   1,088,909$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

221

215

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

COLLINGWOOD, MATT   

FELLOWS,TIM         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

222-2276

495-1506

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

531-3337

490-0425

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcollingwood@state.mt.us

tfellows@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MEAGHER             

GALLATIN,MADISON

BROADWATER         

Days

Days

S

P

00259

00008

0

0

65.438

4.61

0

74.045

4.61

0

8.607

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

7.435

0

13.883

MI

MI

MI

KM

KM

KM

46.255

MI

KM

E

M

MI

MI

KM

KM

MI

MI

MI
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NH 8-2(60)43

AR 23226(1)

NH 15-4(85)193 F

BR 8-2(47)43

STPU 5807(8)

LAST CHANCE GULCH TO PROSPECT

CEDAR ST MODIFICATION - HLNA

CEDAR STREET INTERCHANGE-HELEN

LYNDALE OVERPASS-HELENA

NORTH MAIN STREET-HELENA

4324

2354

2354

3398

2319

060

001

085

047

008

000

000

000

000

000

181

221

140

130

ENT MARKING

AL & COVER,SIGN,LIGHT,STEEL

D UNDERPASS,WATER,SEWER,SIGNAL

,PRSTR CONC BEAM STR,WATER,

COLD MILLING,RESURFACING,PAVEM

REMOVE & REPLACE GUARDRAIL

GRADE,AGG SURF,PL.MIX SURF.,SE

GRADE,GRAVEL,PLANT MIX SURF,PE

GR,GRAVL,PL MIX SURF,PED UNDPS

08/09/02

09/02/03

05/11/01

10/11/01

10/11/01

09/23/02

10/14/03

06/26/01

11/12/01

11/12/01

10/09/03

08/04/03

05/10/04

    563,325

     65,578

  3,648,604

  2,094,289

  4,280,188

     532,279

      94,944

   3,153,678

   1,848,101

   3,995,495

      8,646

          0

    279,171

    286,664

    603,913

     538,309

           0

   3,441,130

   4,952,513

45

20

180

120

120

0

0

14

4

41

      42,582

       7,596

     315,368

     184,810

     399,549

      41,465

           0

     543,661

     929,608

      51,117

           0

     567,051

     330,042

     832,263

     510,825

      66,029

   3,420,634

   2,178,881

   4,910,116

District 2 - Butte

05702

07803

09401

12401

12401

HELENA SAND & GRAVEL INC      

H L CONSTRUCTION              

MARONICK CONST. LLC           

MARONICK CONST. LLC           

MARONICK CONST. LLC           

    540,925

     94,944

  3,432,849

  2,134,765

  4,599,407

     45

     20

    194

    124

    161

95

70

99

118

99

123

0

104

85

90

198

90

105

144

111

10

16.6

15.1

16.9

2

Contract Totals for :

Proj. Count:
   6,374,477

  5,843,596

     890,577

   6,734,172

   6,800,614   7,088,997

     584,359

104 16.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 10.929
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,798,610

12401

  12,674,464$

   1,348,468$

  14,022,931$

  14,349,916$  14,381,313

   1,193,902

100

%

% 13.8 %

%

215 FELLOWS,TIM         

TIED

TIED

    120

     45

    165

108 %104 %

    440

     49

    489

113%104%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,162,305

$

$

   1,114,418$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,985,960$

   1,915,635$

PENDING

NONE

NONE

NONE

COMPLETED

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

215Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

FELLOWS,TIM         
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

495-1506
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0425

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tfellows@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

Days

P

I

P

U

00008

00015

00008

05807

42.99

42.677

.403

43.85

42.924

1.213

.86

.405

.247

.81

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.387

.653

.399

1.306

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

17.628

MI

KM

E

M

M

M

M

MI
KM

MI

MI

MI

MI

MI

PENDING
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SFCS 278-1(16)35

STPP-STPE 49-1(16)0

STPP 89-1(8)2

JACKSON - EAST

DILLON - NE

DILLON - NO. MONTANA ST.

4593

1811

1809

016

016

008

000

000

000

180

140

ER

NG,SIDEWALK,CURB & GUTTER,WATE

CING,SIDEWALK,CURB & GUTTER,WA

PLANT MIX SURFACING,SEAL & COV

GRADE,GRAVEL,PLANT MIX SURFACI

GRADING,GRAVEL,PLANT MIX SURFA

02/10/03

03/08/04

03/08/04

04/21/03

04/08/04

04/08/04

09/08/03

    935,762

  3,422,465

  3,165,515

     986,393

   2,867,450

   2,585,835

     18,064

    444,777

          0

           0

           0

45

0

0

1

0

0

      78,911

     430,118

     387,875

           0

           0

      62,503

     158,161

      98,423

     980,520

   2,055,322

   1,070,458

District 2 - Butte

05103

07C03

07C03

H-K  CONTRACTORS, INC.        

HELENA SAND&GRAVEL DBA BLAHNIK

HELENA SAND&GRAVEL DBA BLAHNIK

  1,004,457

  3,312,227

  2,585,835

     46

      0

      0

99

72

41

79

35

25

59 6.4

7.7

9.2

2

Contract Totals for :

Proj. Count:
   6,587,980

  5,453,285

     444,777

   5,898,062

   5,453,285   3,125,780

     817,993

57 8.2

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

% %

%

%

3

Project Mgr. Totals for :

Proj. Count: 10.17
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   7,523,742

07C03

   6,439,678$

     462,841$

   6,902,519$

   6,439,678$   4,106,300

     896,904

64

%

% 7.8 %

%

212 HANCOCK,DALE        

TIED

TIED

      0

      0

      0

0 %31 %

     45

      1

     46

59%36%

$

$

$

$

$

$

$

$

$

     256,584

$

$

     817,993$

$

$

$

$

$

$

$

$

$

$

$

     319,087$

     896,904$

PENDING

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

212

214

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HANCOCK,DALE        

HARRIS, DEAN        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

683-4434

494-9643

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2505

490-2506

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dhancock@state.mt.us

deharris@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

BEAVERHEAD         

BEAVERHEAD         

BEAVERHEAD         

Days

Days

S

P

P

00278

00049

00089

34.86

0

1.73

42.47

1.83

2.46

7.61

1.83

.73

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

12.274

2.952

1.177

MI

MI

MI

KM

KM

KM

16.403

MI

KM

TRIBELHORN-LESLY 444-6242

E

E

E

MI

MI

KM

KM

MI

MI

MI

PENDING
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CM 1899(12)

STPS 276-1(7)0

IM 15-2(74)122

IM 15-2(68)130

IM 15-2(72)121

OFF SYSTEM PAVING - BUTTE

ROCKER INTERCHANGE - NORTH

ROCKER SCALE SITE

BUTTE-ELK PARK

NISSLER-BUTTE

4648

4473

4197

2800

3949

012

007

074

068

072

000

000

000

000

000

140

140

111

180

181

CING

CING & SEAL & COVER

BUILDING WITH SCALES,ADVANCE W

ATION,PLANT MIX SURFACING

GRADE,GRAVEL & PLANT MIX SURFA

GRADING,GRAVEL,PLANT MIX SURFA

MSC SCALE SITE,OFF & ON RAMPS,

COLD MILLING,PAVEMENT PULVERIZ

PLANT MIX OVERLAY,SEAL & COVER

07/15/03

04/29/04

04/29/04

11/27/00

11/27/00

10/01/03

06/10/04

06/10/04

12/03/00

12/03/00

10/16/03

10/16/03

    590,927

  1,309,649

  3,710,889

  7,206,318

    831,620

     512,549

   1,078,748

   3,178,400

   7,572,616

     954,656

-       480

          0

          0

  5,357,375

-     4,025

           0

           0

           0

     963,361

45

120

120

200

200

20

0

0

98

0

      61,506

      97,087

     286,056

     757,262

      95,466

           0

           0

           0

      95,466

      96,303

      37,196

      57,286

     934,263

      53,545

     407,331

      12,771

     139,929

  13,244,311

     955,969

District 2 - Butte

01703

03903

03903

06B00

06B00

SCHELLINGER CONST CO.,INC.    

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

    512,069

  1,078,748

  3,178,400

 12,929,991

    950,631

     65

    120

    120

    298

    200

79

1

4

175

99

157

38

20

74

56

97

13

13

99

148

23.6

291.3

40.9

7.1

5.6

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   5,020,538

   8,037,938

  4,257,148

  8,527,272

           0

   5,353,350

   4,257,148

  13,880,622

   4,257,148

   8,535,977

     152,700

  14,200,280

     383,143

     852,728

4

166

61.9

7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03903

06B00

%

%

%

%

TIED

TIED

TIED

TIED

    120

    200

      0

     98

    120

    298

13

99

%

%

25

116

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      94,482

     987,808

$

$

$

$

     383,143

     852,728

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

NONE

NONE

NONE

COMPLETED

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

214Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HARRIS, DEAN        
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

494-9643
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-2506

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

deharris@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

                    

SILVERBOW           

SILVERBOW           

SILVER BOW,JEFFE

SILVER BOW,JEFFE

Days

S

I

I

00276

00015

00015

.046

122

120.7

1.302

122

123.15

1.256

0

2.45

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

2.025

0

3.952

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

WILLIAMS-DUANE 444-7312

M

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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BH 1805(9)

IM 90-3(89)171

STPP-STPHS 14-1(17)11

STPP 55-3(9)13

SILVER BOW CREEK-MONTANA STREE

BANK STABILIZATION - PHOSPHATE

DEEP CREEK CANYON

WHITEHALL STREET - WHITEHALL

4231

4261

5110

3877

009

089

017

009

000

000

000

000

231

510

180

140

AL & COVER

NG,SEAL & COVER,STORM DRAINS &

BRIDGE REHABILITATION

BANK STABILIZATION

PLANT MIX SURFACING OVERLAY,SE

GRADE,GRAVEL,PLANT MIX SURFACI

05/07/03

03/08/04

05/27/04

03/10/03

06/20/03

06/09/03

    341,062

     42,763

  1,570,602

  1,962,375

     427,644

      39,841

   1,520,497

   1,881,372

-       330

          0

          0

     21,600

     426,844

           0

           0

90

30

45

75

0

0

0

1

      51,317

       5,976

     152,050

     225,765

      51,221

           0

           0

      73,531

       1,888

          50

     279,792

     392,636

           0

           0

   1,846,037

District 2 - Butte

09303

01104

01504

01B02

EDWARD T COPPS CONST.         

LITTLE BEAR CONST CO INC      

SCHELLINGER CONST CO.,INC.    

H-K  CONTRACTORS, INC.        

    427,314

     39,841

  1,520,497

  1,902,972

     90

     30

     45

     76

92

0

0

98

144

32

0

108

89

107

18.7

15.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 3.774
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,990,465

  13,724,613$

   5,352,540$

  19,077,153$

  13,732,518$  15,152,947

   1,348,694

110% 8.3 %

214 HARRIS, DEAN        
    455

    118

    573

79%93%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,252,124$

   1,348,598$

PENDING

ACTIVE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

214

211

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HARRIS, DEAN        

HELD,TERRY          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

494-9643

287-3868

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2506

490-0827

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

deharris@state.mt.us

theld@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

SILVER BOW          

POWELL              

BROADWATER         

JEFFERSON           

Days

Days

U

I

P

P

01805

00090

00014

00055

.571

171.15

11.5

12.52

.639

171.15

23.1

13.087

.068

0

11.6

.567

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.11

0

18.71

.915

MI

MI

MI

MI

KM

KM

KM

KM

6.087

MI

KM

M

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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IM 15-2(87)126

BR 81001(3)

NH 50-2(38)73

IM 0002(455)

MONTANA ST EMERGENCY REPAIR-BU

FRYING PAN GULCH-8 KM NORTH OF

TURNBAYS - S OF GALLATIN GATEW

DISTRICT 2 - SEISMIC RETROFIT

5701

4538

4008

3095

087

003

038

455

000

000

000

000

230

223

ALL

230

6+0.316-1 INT MONTANA STREET

INAGE,GUARDRAIL,STRIPING & SIG

EMERGENCY REPAIR NBI#I00015 12

REMOVE CONCRETE STRUCTURE

GRADING,PLANT MIX BIT SURF,DRA

DISTRICT 2 SEISMIC RETROFIT

05/05/04

04/05/04

02/09/04

06/02/03

05/10/04

05/10/04

04/19/04

07/07/03

06/10/04

    209,618

    469,456

    795,775

  2,207,139

     161,468

     368,593

     698,913

   1,658,567

          0

-     8,265

          0

     87,064

           0

           0

           0

           0

40

45

45

200

0

0

0

10

      24,220

      55,289

      69,891

     199,028

           0

           0

           0

           0

      19,870

      57,721

      82,097

     199,806

     237,578

      69,273

     288,810

   1,337,643

District 2 - Butte

01E04

04304

04104

06503

SLETTEN CONSTRUCTION CO       

SMITH CONTRACTING             

BULLOCK CONTRACTING           

EDWARD T COPPS CONST.         

    161,468

    360,328

    698,913

  1,745,631

     40

     45

     45

    210

147

19

41

81

82

104

117

100

20

69

51

64

8.4

83.3

28.4

14.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 12.167
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,254,814

   3,971,771$

      13,335$

   3,985,106$

   3,971,771$   2,152,888

     463,300

54% 16.7 %

211 HELD,TERRY          
    235

      1

    236

51%78%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     359,321$

     463,300$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

211

219

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HELD,TERRY          

JOHNSON,RICKIE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

287-3868

285-4943

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0827

490-1794

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

theld@state.mt.us

ricjohnson@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

SILVERBOW           

BEAVERHEAD         

GALLATIN            

GALLATIN            

Days

Days

I

X

P

I

00015

81001

00050

00090

126.316

5.1

73.2

278.9

126.316

5.1

74.4

289.3

0

0

1.2

10.4

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

0

1.935

16.774

MI

MI

MI

MI

KM

KM

KM

KM

19.625

MI

KM

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI



23-JUL-04  MONTANA DEPARTMENT OF TRANSPORTATION 
CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 27 of 67

STPP 84-1(10)0

CM 1204(3)

IM 90-6(104)314

STPS 346-1(6)1

STPS 346-1(9)0

NORRIS - NORTHEAST

PEACH-N. 7TH TO ROUSE-BOZEMAN

BOZEMAN - EAST

MANHATTAN - DRY CREEK

MANHATTAN INTCH - EAST

5115

5092

4797

4865

5121

010

003

104

006

009

000

000

000

000

000

183

183

183

180

180

NG,SEAL & COVER

,SEAL & COVER

SEAL & COVER

SEAL & COVER

SEAL & COVER

COLD MILLING,PLANT MIX SURFACI

COLD MILLING,PLANT MIX OVERLAY

04/29/04

04/29/04

04/29/04

04/29/04

04/29/04

06/28/04

06/28/04

06/28/04

06/28/04

06/28/04

    329,995

     50,997

    190,437

    787,615

    143,718

     281,817

      37,356

     191,660

     934,368

     178,298

          0

          0

          0

          0

          0

           0

           0

           0

           0

           0

40

40

40

75

75

0

0

0

0

0

      28,182

       3,736

      19,166

      93,437

      17,830

           0

           0

           0

           0

           0

       5,287

          28

       1,571

      19,662

         203

      46,326

       5,373

      40,339

      14,637

       1,787

District 2 - Butte

12404

12404

12404

16404

16404

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

JTL GROUP, INC.-BELGRADE      

JTL GROUP, INC.-BELGRADE      

    281,817

     37,356

    191,660

    934,368

    178,298

     40

     40

     40

     75

     75

16

14

21

2

1

19

1

8

21

1

5

5

5

11.4

.5

3.9

134.3

11.4

3

Contract Totals for :

Proj. Count:
     571,429

    510,833

           0

     510,833

     510,833      92,038

      51,084

18 7.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

12404

% %

TIED

TIED

TIED

TIED

TIED

     40

      0

     40

5 %13 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

       6,886

$

$

      51,084$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

219Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

JOHNSON,RICKIE      
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

285-4943
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-1794

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ricjohnson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MADISON             

GALLATIN            

GALLATIN            

GALLATIN            

GALLATIN            

Days

U

I

S

S

01204

00090

00346

00346

.75

313.239

1.3

.253

1.463

318.445

7.971

1.254

.713

5.206

6.671

1.001

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.15

8.397

10.76

1.615

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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CM 1215(3)

STPX 81064(5)

STPHS 1299(21)

HIGHLAND - KAGY TO MAIN - BOZE

BIG SKY SPUR SLIDE

2000-SIGNING & ELECTRICAL-BOZE

5094

4644

4713

003

005

021

000

000

000

180

141

410

,SEAL & COVER,CONCRETE DECK &

LATION

AL MODIFICATION

COLD MILLING,PLANT MIX OVERLAY

SLIDE CORRECTION & PIPE INSTAL

2000 SIGNING & ELECTRICAL,SIGN

04/29/04

08/04/03

04/05/04

06/28/04

10/06/03

05/03/04

06/11/04

    291,773

    217,724

    216,431

     375,414

     239,527

     258,291

          0

          0

          0

           0

           0

           0

75

0

45

0

0

0

      37,541

      35,929

      38,744

           0

           0

           0

       1,181

      53,127

      10,038

       3,721

     220,926

     137,630

District 2 - Butte

16404

02703

05603

JTL GROUP, INC.-BELGRADE      

SIERRA ROCK AND DIRT, INC.    

JTL GROUP, INC.-BELGRADE      

    375,414

    239,527

    258,291

     75

      0

     45

1

92

53

3

148

26 71

31.7

24

7.3

3

Contract Totals for :

Proj. Count:
   1,223,106

  1,488,080

           0

   1,488,080

   1,488,080      20,145

     148,808

1 104.5

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

% %

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 26.814
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,797,449

16404

   4,356,393$

      87,064$

   4,443,457$

   4,356,393$   1,738,636

     468,811

40

%

% 17.8 %

%

219 JOHNSON,RICKIE      

TIED

TIED

     75

      0

     75

0 %14 %

    360

     10

    370

43%66%

$

$

$

$

$

$

$

$

$

      21,046

$

$

     148,808$

$

$

$

$

$

$

$

$

$

$

$

     309,835$

     468,811$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

219

223

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

JOHNSON,RICKIE      

MCCORMICK, THOMAS   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

285-4943

556-4721

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-1794

581-3336

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

ricjohnson@state.mt.us

tmccormick@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

Days

Days

U

S

01215

81064

.012

7.06

1.635

1.623

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

2.618

MI

MI

MI

KM

KM

KM

43.249

MI

KM

E

M

E

MI

MI

KM

KM

MI

MI

MI
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CM-STPP 50-2(37)88

STPHS 16(47)

STPP 84-4(9)22

NH 50-2(50)48

19TH & MAIN - BOZEMAN

2000-D2-SIGNING & ELECTRICAL

FOUR CORNERS - WEST

BIG SKY - NORTH

4179

4704

1831

4801

037

047

009

050

000

000

000

000

410

410

140

180

CING,STORM DRAIN,SEWER LINE,WA

IGNALS,SIDEWALK,CURB & GUTTER,

 MIX BITUMINOUS SURFACING

 & SEAL & COVER

GRADE,GRAVEL & PLANT MIX SURFA

2000-D2 SIGNING & ELECTRICAL,S

GRADING,GRAVEL SURFACING.PLANT

COLD MILLING,PLANT MIX OVERLAY

04/05/04

04/05/04

02/20/02

05/05/03

05/03/04

05/03/04

03/13/02

07/07/03

10/09/03

  1,601,354

     47,263

  6,977,346

  1,822,769

   1,948,038

      60,118

   6,597,490

   1,827,316

     30,809

          0

    136,420

     27,847

           0

           0

           0

           0

45

45

200

60

1

0

4

40

     292,206

       9,018

     857,674

     146,185

           0

           0

           0

           0

     141,782

       2,751

   1,057,047

     140,703

   1,053,193

      44,363

   7,708,567

   1,652,846

District 2 - Butte

05603

05603

05801

09403

JTL GROUP, INC.-BELGRADE      

JTL GROUP, INC.-BELGRADE      

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

  1,978,847

     60,118

  6,733,910

  1,855,163

     46

     45

    204

    100

54

74

117

90

49

31

123

96

70

71

101

63

13.5

6.2

13.7

8.5

3

Contract Totals for :

Proj. Count:
   1,865,048

  2,266,447

      30,809

   2,297,256

   2,266,447   1,235,186

     339,968

54 12.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 20.239
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,882,887

05603

  10,930,780$

     195,076$

  11,125,856$

  10,930,780$  10,817,525

   1,379,756

99

%

% 13 %

%

223 MCCORMICK, THOMAS   

TIED

TIED

     45

      1

     46

70 %45 %

    305

     45

    350

86%102%

$

$

$

$

$

$

$

$

$

$

$

$

     154,571

$

$

     339,968$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,405,448$

   1,379,756$

NONE

NONE

COMPLETED

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

223Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MCCORMICK, THOMAS   
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

556-4721
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

581-3336

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tmccormick@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

GALLATIN            

Days

P

P

P

P

00050

00050

00084

00050

87.874

87.205

22.132

48.434

88.381

28.845

61.453

.507

6.713

13.019

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.818

10.828

20.998

MI

MI

MI

MI

KM

KM

KM

KM

32.644

MI

KM

BOLAN-DANIELLE 444-7295

M

M

M

M

MI
KM

MI

MI

MI

MI
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IM 0002(708)

IM 15-3(65)134

IM 115-2(8)0

CM 1807(8)

IM 90-5(54)257

STATEWIDE PARKING AREA UPGRADE

BUTTE - ELK PARK STRUCTURES

BUTTE - WEST

CONTINENTAL DRIVE - BUTTE

CARDWELL - EAST

4914

2800

5100

5095

3875

708

065

008

008

054

000

000

000

000

000

172

231

160

181

181

SIDEWALKS FOE ADA,PAVEMENT MAR

 SLAB REPLACEMENT,GUARDRAIL,ST

COVER

COVER

INSTALLATION OF VAULT TOILETS,

BRIDGE REHABILITATION,APPROACH

MILL,PLANT MIX OVERLAY,SEAL &

MILL,PLANT MIX OVERLAY,SEAL &

PLANT MIX OVERLAY,SEAL & COVER

03/08/04

02/09/04

05/27/04

05/27/04

04/11/00

05/03/04

04/19/04

05/16/00

09/14/01

12/12/02

    171,503

    975,967

    798,846

    458,307

  1,770,715

     223,194

     765,430

     625,894

     350,529

   1,859,804

          0

          0

          0

          0

     67,324

           0

           0

           0

           0

60

0

45

45

120

0

0

0

0

1

      22,319

     114,815

      62,589

      35,053

     148,784

           0

           0

           0

           0

      36,117

      43,306

       1,037

         642

     200,219

     150,385

     362,097

           0

           0

   2,021,065

District 2 - Butte

01204

03104

06604

06604

07200

HALL CONSTRUCTION SERVICES    

SLETTEN CONSTRUCTION CO       

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

BLAHNIK CONSTRUCTION, INC.    

    223,194

    765,430

    625,894

    350,529

  1,927,127

     60

      0

     45

     45

    121

67

47

0

0

109

162

38

2

2

99

70

98

24

12

9.9

2

Contract Totals for :

Proj. Count:
   1,257,153

    976,423

           0

     976,423

     976,423           0

      97,642

0 0

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06604

% %

TIED

TIED

TIED

     45

      0

     45

0 %2 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

       1,679

$

$

      97,642$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

NONE

NONE

NONE

NONE

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

218Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STARCEVICH JOHN R.  
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

494-9647
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

498-3012

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jstarcevich@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

STATEWIDE           

JEFFERSON           

SILVEER BOW         

SILVER BOW          

JEFFERSON           

Days

I

U

I

00115

01807

00090

0

5.788

256.9

1.32

9.472

264.1

1.32

3.684

7.2

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

2.129

5.942

11.613

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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STPP 13-1(32)75

IM 90-5(55)249

CM 1805(10)

STPP 84-2(4)12

HARRISON - SAPPINGTON JCT.

WHITEHALL - CARDWELL

MONTANA & ROWE RD - BUTTE

MADISON RIVER - EAST

3876

2804

4173

1832

032

055

010

004

000

000

000

000

180

180

410

140

NOUS SURFACING,SEAL & COVER

UMINOUS SURFACING

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

GRADE,GRAVEL ,PLANT MIX BITUMI

GRADING,GRAVEL & PLANT MIX BIT

04/11/00

04/11/00

03/08/04

09/26/02

05/16/00

05/16/00

05/03/04

12/09/02

09/14/01

09/14/01

12/12/02

12/12/02

    735,118

  4,193,031

    755,471

  9,627,840

     788,024

   4,436,957

     620,068

   8,685,411

      1,000

    459,525

          0

    353,944

           0

   8,991,279

120

120

75

200

0

0

-5

4

      63,042

     354,957

      62,007

     781,687

           0

     898,535

     102,325

     385,191

      44,416

     874,062

     713,178

   4,613,769

     263,998

   8,891,554

District 2 - Butte

07200

07200

14204

15902

BLAHNIK CONSTRUCTION, INC.    

BLAHNIK CONSTRUCTION, INC.    

HOLLOW CONTRACTING            

JIM GILMAN EXCAVATING INC.    

    789,024

  4,896,482

    620,068

  9,039,355

    120

    120

     70

    204

91

104

43

99

96

90

72

97

98

98

39

77

14.3

8.3

16.8

9.8

3

Contract Totals for :

Proj. Count:
   6,698,864

  7,084,785

     527,849

   7,612,633

   7,084,785   7,348,012

     566,783

104 9.4

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 37.28
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  19,486,798

07200

  18,355,311$

     881,793$

  19,237,103$

  18,661,179$  17,016,046

   1,645,253

91

%

% 9.9 %

%

218 STARCEVICH JOHN R.  

TIED

TIED

    120

      1

    121

98 %121 %

    500

      0

    500

69%96%

$

$

$

$

$

$

$

$

$

$

$

$

     687,735

$

$

     566,783$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,687,315$

   1,762,101$

PENDING

PENDING

COMPLETED

COMPLETED

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

218Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STARCEVICH JOHN R.  
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

494-9647
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

498-3012

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jstarcevich@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

MADISON             

JEFFERSON           

SILVER BOW          

GALLATIN            

Days

P

I

U

P

00013

00090

01805

00084

75.137

248.6

.87

12.322

82.155

256.9

.87

22.08

7.018

8.3

0

9.758

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

11.32

13.387

0

15.738

MI

MI

MI

MI

KM

KM

KM

KM

60.129

MI

KM

BENTE-FREDRICK 444-7634

M

E

E

M

MI
KM

MI

MI

MI

MI

PENDING

PENDING
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BR 9022(23)

JEFFERSON OVERFLOW-WEST OF CAR
3870 023 000

221

ROACHES

CONCRRETE SLAB STRUCTURE & APP

11/07/02

01/09/03

10/28/03

02/02/04

    526,417

     471,472

-       205

           0

90

0       56,577

           0

     117,768

     421,096

District 2 - Butte

02B02

FRONTIER-WEST, L.L.C.         

    471,266      90

89 208 83 28% % % %

$

$

$

$

$

$

$$

$

NONEClaim Status:

Project Id
Project Description

UPN Number Contract No.

217Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

UNASSIGNED          
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

   -    
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

wbrazill@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County: JEFFERSON           

Days

X 22522

1

1

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

MI

KM

E

MI
KM

MI
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District 2 - Butte

67

District Totals:

Proj. Count: District Total  Length:
247.565

 116,220,291

 109,587,292$

   9,752,547$

 119,339,838$

 113,162,060$  99,038,715

  11,060,199

88% 10.6 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,640

    276

  3,916

77%

Time
Used

86%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  10,534,850$

  12,259,117$

Engineer

Estimate

Cont.

Pymts.

Days

399.301

MI

KM
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STPP 10-1(22)0

IM 15-5(100)291

CM 5215(1)

IM 15-8(56)366

10TH AVE. SOUTH - RIVER DRIVE

VAUGHN-NORTH

13TH ST S-10TH TO 21ST-GT FALL

SHELBY-NORTH

2141

3888

4563

3955

022

100

001

056

000

000

000

000

130

180

140

181

SIGN,SIG,WATER & STORM DRN,

X BIT SURF,SEAL & COVER,REHAB

.SURFACING,STORM DRAIN,SIDEWAL

L & COVER

GRD,PL MIX SURF,PCCP,SIDWALKS,

GRADE,AGG SURF,COLD MILL,PL MI

GRADING,GRAVEL & PLANT MIX BIT

LEVELING,PLANT MIX OVERLAY,SEA

06/02/03

10/11/01

04/29/04

06/02/03

07/07/03

11/06/01

06/11/04

07/21/03

 11,658,171

 12,118,035

  1,423,995

  4,235,459

  10,894,156

  11,612,453

   1,398,321

   3,849,800

    174,755

    576,726

          0

          0

           0

  12,508,263

           0

   3,936,335

0

240

100

90

0

14

0

0

     871,533

   1,393,494

     125,849

     307,984

           0

     750,496

           0

     275,543

     411,725

     667,691

      10,328

     248,151

   9,424,598

  12,507,976

     109,107

   3,693,446

District 3 - Great Falls

05503

05601

10404

02202

COP CONSTRUCTION L.L.C.       

SCHELLINGER CONST CO.,INC.    

UNITED MAT'LS OF GREAT FALLS  

J T L GROUP, INC. - HIGHWAY   

 11,068,911

 12,189,179

  1,398,321

  3,849,800

      0

    254

    100

     90

87

100

8

94

47

89

8

90

96

14

84

4.4

5.3

9.5

6.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 3.375
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  25,200,201

  23,904,930$

     751,481$

  24,656,411$

  24,800,740$  22,041,681

   2,390,876

89% 4.9 %

388 AAFEDT, RANDY       
    340

     14

    354

73%62%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,089,744$

   1,747,878$

COMPLETED

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

388

386

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

AAFEDT, RANDY       

BECKEDAHL MARK      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

454-5920

873-8624

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

raafedt@state.mt.us

mbeckedahl@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CASCADE             

CASCADE             

CASCADE             

TOOLE               

Days

Days

P

I

00010

00015

365.6

380.2

3.375

14.6

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

5.443

23.548

MI

MI

MI

MI

KM

KM

KM

KM

5.443

MI

KM

NORDHAGEN-BLAIR 444-9128

M

M

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 0002(394)

BR 9018(19)

ER 15-8(59)356

SMP 1899(03)

D3-NON INTERSTATE GUARDRAIL

ROCKY COULEE - 33 KM N OF CUT

I-15 SLIDE-SOUTH OF SHELBY

GREAT FALLS DISTRICT - CRUSH A

3457

4188

5233

4966

394

019

059

003

000

000

000

000

310

221

310

999

SIDE SAFETY IMPROVEMENTS

/REINFORCED BOX CULVERT & GRAV

GUARDRAIL & BRIDGE RAIL & ROAD

REPLACEMENT TIMBER STRUCTURE W

EMBANKMENT SLOPE REPAIR

STOCKPILE

08/04/03

03/08/04

04/29/04

09/26/02

09/17/03

04/12/04

04/02/03

06/26/04

06/26/04

05/31/03

  1,439,604

    387,156

    409,265

    487,193

   1,342,264

     373,479

     259,227

     491,198

    115,532

          0

          0

     85,259

           0

           0

           0

           0

90

60

45

0

8

0

0

0

     134,226

      48,552

      20,738

      49,120

           0

           0

           0

           0

     116,720

      50,905

       5,759

           0

   1,250,020

     341,579

       2,592

     579,271

District 3 - Great Falls

03703

05204

08404

11602

OMO CONSTRUCTION INC          

WILLOW CREEK CONSTRUCTION     

SHUMAKER TRUCKING & EXC, INC. 

TREASURE STATE CONSTRUCTION   

  1,457,797

    373,479

    259,227

    576,457

     98

     60

     45

      0

93

91

1

118

87

105

28

0

66

35

9.3

14.9

222.2

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 14.6
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,958,677

   6,315,968$

     200,791$

   6,516,760$

   6,402,503$   5,866,908

     560,620

92% 7.2 %

386 BECKEDAHL MARK      
    285

      8

    293

55%80%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     421,535$

     528,179$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

386

384

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BECKEDAHL MARK      

BERG, GARY          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

873-8624

265-6821

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mbeckedahl@state.mt.us

gberg@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

STATE WIDE          

GLACIER             

TOOLE               

GLACIER,PONDERA

Days

Days

X

I

18410

00015

5.6

356.18

0

5.6

0

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

0

MI

MI

MI

MI

KM

KM

KM

KM

23.548

MI

KM

MCOMBER-CHRISTIE 454-5900

E

M

MI

MI

KM

KM

MI

MI

MI

MI
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NH 1-6(46)333

ER 409-1(6)32

NH 1-5(22)321

FBD-MT 0002(524)

SFCN 10-2(27)52

STPP 66-2(5)11

HILL COUNTY LINE - EAST

MTS 409 SLIDE-S OF WHITLASH

CHESTER - LIBERTY CO LINE

FERRY REHABS - MISSOURI RIVER

LOMA - BOX ELDER

BLAINE COUNTY LINE-NORTH

2414

5234

2414

4493

3954

5141

046

006

022

524

027

005

000

000

000

000

000

000

150

151

150

650

181

181

EMENT TREATED PULVER BASE,HOT

 PLACE,SEED & DRAINAGE

PL MIX SURF,SEAL & COVER

BOAT-CROSSING SITES

L & COVER

L & COVER

COLD MILLING,PAVEMENT PULVER,C

GRADE,GRAVEL,TOPSOIL SALAVGE &

MILL,FILL,CEMENT TREATED BASE,

RREHABILITATION OF THREE FERRY

PLANT MIX OVERLAY,LEVELING,SEA

PLANT MIX OVERLAY,LEVELING,SEA

07/07/03

11/24/03

12/05/02

02/09/04

09/26/02

04/29/04

08/04/03

04/26/04

03/31/03

03/22/04

03/04/03

06/24/04

06/12/04

10/17/03

  5,090,707

    124,605

  6,069,230

    832,037

  4,519,540

    763,248

   5,124,869

     138,914

   5,322,349

     767,347

   4,355,420

     706,726

          0

          0

-     2,075

          0

      1,096

          0

           0

           0

           0

           0

           0

           0

120

30

120

0

75

45

0

0

0

0

0

0

     512,487

      16,670

     425,788

      61,388

     348,434

      77,740

           0

           0

           0

           0

           0

           0

     246,672

      41,124

     333,446

     130,050

     175,505

       8,306

   4,839,878

     157,808

   5,042,167

     634,048

   4,690,975

      15,706

District 3 - Great Falls

01603

01B03

01C02

06104

06902

07404

RIVERSIDE CONTRACTING, INC.   

CENTURY COMPANIES, INC.       

RIVERSIDE CONTRACTING, INC.   

DIAMOND CONSTRUCTION, INC.    

PRINCE, INC                   

CENTURY COMPANIES, INC.       

  5,124,869

    138,914

  5,320,274

    767,347

  4,356,516

    706,726

    120

     30

    120

      0

     75

     45

94

114

95

83

108

2

48

247

78

212

50

11

83

57

98

121

29

5.1

26.1

6.6

20.5

3.7

52.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

384Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERG, GARY          
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

265-6821
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

gberg@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

HILL                

LIBERTY             

LIBERTY             

STATEWIDE           

CHOUTEAU            

BLAINE              

Days

P

S

P

P

P

00001

00409

00001

00010

00066

332.615

31.7

321.448

52.227

10.608

342.052

332.562

88.781

15.738

9.437

11.114

36.554

5.13

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

15.221

17.925

58.958

8.274

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

GIARD-JASON

NORDHAGEN-BLAIR

454-5899

444-9128

M

M

M

M

E

MI
KM

MI

MI

MI

MI

MI

MI
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NH 1-6(50)383

STPS-BR 234-1(7)9

STPHS 280-1(14)4

STPHS-BR 5809(14)

14TH AVE SIGNAL - HAVRE

14 KM SOUTH OF HAVRE - SOUTH

SLOPE FLTN - NE OF HELENA

NORTH MONTANA AVE-TURN LANE

4960

2837

3629

3406

050

007

014

014

000

000

000

000

410

140

310

310

SIDEWALK,SIGNING & PAVEMENT MA

SEAL & COVER & CAST IN PLACE

 GRAVELED APPROACHES

 MIX BIT.SURFACING,COMPOSITE

SIGNAL,MEDIAN CONCRETE,CURB &

GRADING,GRAVEL,PLANT MIX SURF,

FLATTEN SLOPES,DRAINAGE WORK &

GRADING,GRAVEL SURFACING,PLANT

05/27/04

08/09/02

12/08/03

03/10/03

09/11/02

02/26/04

06/05/03

06/24/04

05/14/04

    137,938

  5,653,397

    218,728

  1,591,986

     144,910

   5,690,494

     165,027

   1,511,563

          0

  1,204,903

        745

    187,659

           0

   6,869,757

           0

   1,651,712

30

180

60

110

0

25

1

14

      17,389

     569,049

      13,202

     181,388

           0

     569,049

           0

     280,792

           8

     456,896

      74,675

     307,266

       1,449

   6,853,839

     172,951

   1,687,383

District 3 - Great Falls

08504

14702

02B03

07B02

CENTRAL ELECTRIC, INC.        

RIVERSIDE CONTRACTING, INC.   

BULLOCK CONTRACTING           

HELENA SAND & GRAVEL INC      

    144,910

  6,895,397

    165,772

  1,699,221

     30

    205

     61

    124

1

100

105

102

0

80

566

109

87

16

100

.6

6.7

43.2

18.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 71.944
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  23,190,702

  22,251,029$

   1,203,924$

  23,454,953$

  23,430,292$  22,235,870

   2,028,945

95% 6.3 %

384 BERG, GARY          
    600

     25

    625

83%69%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,392,007$

   2,028,945$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

384

387

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BERG, GARY          

CARLSON, JACK       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

265-6821

457-0526

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

gberg@state.mt.us

jcarlson@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

HILL                

HILL                

LEWIS & CLARK      

LEWIS & CLARK      

Days

Days

P

S

S

U

00001

00234

00280

05809

383

8.843

3.634

2.13

383

18.552

4.633

3.451

0

9.709

.999

1.321

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

15.66

1.611

2.13

MI

MI

MI

MI

KM

KM

KM

KM

116.038

MI

KM

E

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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CM 5899(20)

SFCI 15-4(97)200

SFCI 15-4(98)196

STPS 229-1(3)5

SFCI 15-4(96)218

BRADY ST/JOSLYN ST - HELENA

NORTH OF HELENA - NORTH

HELENA - NORTH

NORTH MONTANA AVENUE-HELENA

WOLF CREEK - NORTH & SOUTH

4570

4873

4872

4877

4874

020

097

098

003

096

000

000

000

000

000

130

183

183

180

180

OUS SURFACING,SEAL & COVER,CUR

NG,SEAL & COVER

GRADE,GRAVEL,PLANT MIX BITUMIN

SEAL & COVER

SEAL & COVER

COLD MILLING,PLANT MIX SURFACI

MILL,FILL,SEAL & COVER

07/07/03

09/26/02

09/26/02

05/05/03

09/26/02

08/12/03

03/04/02

03/04/02

06/16/03

01/20/03

04/14/04

04/14/04

10/22/03

04/14/04

    437,026

    680,499

    200,751

    324,781

  1,979,293

     509,544

     604,898

     177,471

     340,800

   1,829,876

      9,905

          0

          0

          0

    127,533

     529,422

           0

           0

     376,001

           0

60

30

30

30

60

0

0

0

0

4

      40,764

      48,392

      14,198

      27,264

     146,390

      77,028

           0

           0

      30,080

           0

      71,874

      23,864

       7,697

      24,877

      90,065

     518,794

     613,616

     175,262

     367,799

   1,821,678

District 3 - Great Falls

08603

09902

09902

10403

11902

HELENA SAND & GRAVEL INC      

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

HELENA SAND & GRAVEL INC      

JIM GILMAN EXCAVATING INC.    

    519,449

    604,898

    177,471

    340,800

  1,957,409

     60

     30

     30

     30

     64

98

101

99

98

100

93

49

54

83

62

95

100

100

77

92

13.9

3.9

4.4

6.8

4.9

2

Contract Totals for :

Proj. Count:
     881,250

    782,369

           0

     782,369

     782,369     788,878

      62,590

101 4

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 33.283
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,433,064

09902

   5,139,179$

     325,842$

   5,465,020$

   5,334,407$   5,357,483

     471,598

100

%

% 11.2 %

%

387 CARLSON, JACK       

TIED

TIED

     30

      0

     30

100 %50 %

    350

     19

    369

82%98%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      31,561

$

$

      62,590$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     600,318$

     610,082$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

387Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CARLSON, JACK       
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

457-0526
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jcarlson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

Days

M

I

I

S

I

04354

00015

00015

00229

00015

.322

200.42

195.68

4.79

218.23

.824

217.48

200.43

2.571

229.1

.502

17.06

4.75

-2.219

10.87

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.81

27.516

7.661

-3.579

17.532

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

53.681

MI

KM

WILLIAMS-DUANE 444-7312

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPP 44-1(11)0

STPP 3-3(16)84

IM 15-8(60)354

SFCS 220-1(5)0

SFCS 358-1(4)0

VALIER - WEST

JCT. MT 44 - NORTH & SOUTH

SHELBY - N & S

CHOTEAU-NORTH

VALIER-NORTHWEST

1291

4821

4875

4946

4945

011

016

060

005

004

000

000

000

000

000

140

180

181

181

RFACING,2 PRESTRESSED CONC

 OVERLAY,SEAL & COVER

OUS SURFACING,SEAL & COVER

L & COVER

L & COVER

GRADE,GRAVEL,PLANT MIX BIT. SU

PLANT MIX BITUMINOUS SURFACING

COLD MILLING,PLANT MIX BITUMIN

PLANT MIX OVERLAY,LEVELING,SEA

PLANT MIX OVERLAY,LEVELING,SEA

05/14/02

06/02/03

04/05/04

05/14/02

05/14/02

07/16/02

08/19/03

07/11/02

07/11/02

07/25/03

07/25/03

12/05/03

12/05/03

  9,146,530

    887,723

  1,568,749

  1,007,145

    469,386

   8,088,006

     895,060

   1,400,000

   1,125,452

     518,966

    793,477

-     1,071

          0

     22,579

     14,150

   8,982,265

           0

           0

           0

200

75

60

60

60

20

0

0

1

0

     647,041

      71,605

     126,000

      90,036

      41,517

     966,046

           0

           0

           0

     848,898

      74,826

       3,318

      58,555

      36,104

   9,094,068

     833,638

      14,000

   1,014,286

     517,846

District 3 - Great Falls

03402

04503

14304

16402

16402

WICKENS CONSTRUCTION, INC.    

RIVERSIDE CONTRACTING, INC.   

HELENA SAND&GRAVEL DBA BLAHNIK

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

  8,881,484

    893,989

  1,400,000

  1,148,031

    533,117

    220

     75

     60

     61

     60

101

93

1

90

100

88

69

3

65

87

95

87

43

138

140

9.3

9

23.7

5.8

7

2

Contract Totals for :

Proj. Count:
   1,476,531

  1,644,418

      36,729

   1,681,148

   1,644,418   1,532,132

     131,553

93 6.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 35.506
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,079,533

16402

  12,027,484$

     829,135$

  12,856,621$

  12,921,743$  11,473,838

     976,199

89

%

% 8.9 %

%

383 KLETTE, MIKE        

TIED

TIED

     60

      1

     61

138 %72 %

    395

     21

    416

93%79%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      94,659

$

$

     131,553$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,021,701$

   1,295,204$

PENDING

COMPLETED

NONE

NONE

COMPLETED

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

383Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

KLETTE, MIKE        
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

278-7078
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mklette@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

PONDERA             

PONDERA             

TOOLE               

TETON               

PONDERA             

Days

P

S

S

00044

00220

00358

0

0

.34

14.085

14.403

7.358

14.085

14.403

7.018

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

22.718

23.231

11.32

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

57.269

MI

KM

THOMSON-ROBERT

THOMSON-ROBERT

454-5899

454-5899

M

M

M

MI
KM

MI

MI

MI

MI

MI

PENDING
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NH 1-7(35)398

IM 15-5(99)277

NH 3-1(12)0 F

NH 3-1(13)2 F

MILK RIVER BRIDGE - WEST OF CH

GORE HILL INTERCHANGE - GREAT

VAUGHN-SUN RIVER (EAST SECTION

VAUGHN-SUN RIVER (WEST SECTION

5559

2958

1504

1504

035

099

012

013

000

000

000

000

221

310

130

130

NG,PRESTRESSED CONCRETE STU

AGE,GUARDRAIL & SIGNING

CING,SEAL & COVER,2 STRUCTURES

CING,SEAL & COVER

GRADE,GRAVEL,PLANT MIX SURFACI

GRADING,GRAVEL,PLANT MIX,DRAIN

GRADING,GRAVEL,PLANT MIX SURFA

GRADING,GRAVEL,PLANT MIX SURFA

02/27/04

04/11/02

08/31/00

08/31/00

03/03/04

06/05/02

11/14/00

11/14/00

08/27/03

12/11/02

12/11/02

03/09/04

  3,113,819

  1,153,215

  4,125,575

  8,245,979

   2,884,747

   1,138,297

   3,643,416

   7,662,635

        953

          0

      3,245

    363,169

           0

           0

   3,789,420

   8,226,363

0

90

240

240

0

-5

0

2

     432,712

     113,830

     291,473

     613,011

           0

           0

     644,201

     658,109

     191,095

     151,531

     617,498

     614,419

   2,788,577

   1,067,702

   3,655,143

   8,059,146

District 3 - Great Falls

16304

01C01

03800

03800

RIVERSIDE CONTRACTING, INC.   

NORTHERN LINE LAYERS, INC.    

WICKENS CONSTRUCTION, INC.    

WICKENS CONSTRUCTION, INC.    

  2,885,700

  1,138,297

  3,646,661

  8,025,804

      0

     85

    240

    242

97

94

96

98

44

133

96

93

114

100

100

6.9

14.2

16.9

7.6

2

Contract Totals for :

Proj. Count:
  12,371,554

 11,306,051

     366,414

  11,672,465

  12,015,783  11,714,289

     904,484

97 10.5

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03800

% %

TIED

TIED

    240

      2

    242

100 %95 %

$

$

$

$

$

$

$

$

$

$

$

$

   1,231,917

$

$

   1,302,310$

$

$

$

$

$

$

$

$

$

$

ACTIVE

NONE

ACTIVE

ACTIVE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

382

381

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

LAY, BILL           

VOSEN, ROBERT       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

455-8323

454-5921

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

wlay@state.mt.us

rvosen@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

BLAINE              

CASCADE             

CASCADE             

CASCADE             

Days

Days

P

I

P

P

00001

00015

00003

00003

397.2

277.802

.188

2.158

398.2

278.766

1.684

8.219

1

.964

1.496

6.061

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.613

1.555

2.413

9.776

MI

MI

MI

MI

KM

KM

KM

KM

MARTIN-TOM 444-9252

E

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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NH 60-2(61)91

IM 0002(501)

CM 5224(2)

CM 5225(4)

CM 5203(11)

10TH AVE. S & 39TH ST. - GREAT

DIST 3 - BRIDGE DECK IMPVT

5TH ST. S.-PARK TO 10TH AVE. S

PARK GARDEN - FOX FARM TO 14TH

4TH AVE.SW - 6TH TO 3RD ST.-GT

4690

2949

5126

5127

5125

061

501

002

004

011

000

000

000

000

000

410

180

183

183

RUCTION & PLANT MIX SURFACING

AL & COVER

TRAFFIC SIGNALS,MEDIAN RECONST

BRIDGE DECK REHABILITATION

MILL,FILL,PLANT MIX OVERLAY,SE

SEAL & COVER

SEAL & COVER

08/04/03

11/21/01

04/29/04

04/29/04

04/29/04

08/25/03

04/03/02

05/07/04

05/07/04

05/07/04

05/14/04

09/26/03

03/09/04

    113,677

  2,676,901

    361,410

     32,465

     36,229

     142,559

   2,147,208

     456,407

      32,372

      36,134

          0

    411,656

          0

          0

          0

     336,076

   2,532,271

           0

           0

           0

30

120

45

45

45

0

42

0

0

0

      17,107

     322,081

      54,769

       3,885

       4,336

      51,114

     253,227

           0

           0

           0

      36,748

     237,211

       6,936

          87

          67

     151,465

   2,463,969

     103,811

       2,500

       2,500

District 3 - Great Falls

04703

04B01

05404

05404

05404

MONTANA LINES, INC            

COP CONSTRUCTION CO.          

UNITED MAT'LS OF GREAT FALLS  

UNITED MAT'LS OF GREAT FALLS  

UNITED MAT'LS OF GREAT FALLS  

    142,559

  2,558,864

    456,407

     32,372

     36,134

     30

    162

     45

     45

     45

45

97

23

8

7

72

94

13

2

2

47

112

22

22

22

24.3

9.6

6.7

3.5

2.7

3

Contract Totals for :

Proj. Count:
     430,104

    524,913

           0

     524,913

     524,913     108,811

      62,990

21 6.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

05404

% %

TIED

TIED

TIED

     45

      0

     45

22 %11 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

       7,090

$

$

      62,990$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

COMPLETED

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

381Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

VOSEN, ROBERT       
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

454-5921
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rvosen@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CASCADE             

CASCADE             

CASCADE             

CASCADE             

CASCADE             

Days

P

I

U

U

U

00060

00015

05224

05225

05203

91.13

241

.1

0

.012

241

1.289

.55

.424

0

1.189

.55

.412

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

1.918

.887

.665

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

M

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPU 5206(7)

CM 5299(46)

STPHS-IM 0002(627)

NH-STPE 5205(18)

STPU 5201(11)

NW BYPASS LIGHTING - GREAT FAL

TRAFFIC SIGNALS - TELEMETRY -

1998-D3-ELECTRICAL

NORTHEAST BYPASS - GREAT FALLS

6TH ST.NW-CENTRAL TO NW BYPASS

3902

4502

4438

4042

3582

007

046

627

018

011

000

000

000

000

000

410

410

410

130

130

,NEW ROADWAY LIGHTING

T FALLS,ELECTRICAL(TRAFFIC SIG

ING & BARRIERS

GNING LIGHTING,TRAFFIC SIGNALS

N & WATERMAIN

NW BYPASS LIGHTING-GREAT FALLS

TRAFFIC SIGNALS-TELEMETRY-GREA

INSTALLATION OF FLASHERS,LIGHT

GRADE,PCCP,PMBS,STROM DRAIN,SI

GRADING,GRAVEL,PCCP STORM DRAI

12/29/03

12/29/03

02/10/03

05/27/04

09/26/02

03/16/04

05/13/04

04/29/02

11/12/02

06/24/04

10/03/03

05/13/04

    162,331

     79,936

    341,174

  6,938,185

  3,056,743

     111,637

      44,538

     338,624

   6,656,255

   2,624,935

          0

          0

          0

          0

     34,469

           0

           0

     357,115

           0

   2,541,961

45

30

45

0

0

0

0

0

0

11

      13,397

       3,563

      33,862

     798,751

     314,992

           0

           0

      42,638

           0

     296,552

      22,983

       9,334

      30,191

      10,021

     242,590

     104,854

      34,607

     335,890

           0

   2,630,021

District 3 - Great Falls

05703

05C03

06C02

15304

16902

SCOTT CONSTRUCTION, INC.      

SCOTT CONSTRUCTION, INC.      

UNITED RENTALS HWY TECH INC   

UNITED MAT'LS OF GREAT FALLS  

UNITED MAT'LS OF GREAT FALLS  

    111,637

     44,538

    338,624

  6,656,255

  2,659,404

     45

     30

     45

      0

     11

94

78

94

0

103

172

262

71

1

82

84

80

104

21.9

27

9

9.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

13

Project Mgr. Totals for :

Proj. Count: 11.256
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  27,323,820

  25,035,017$

     812,539$

  25,847,556$

  26,258,846$  18,611,608

   2,585,057

71% 10.6 %

381 VOSEN, ROBERT       
    645

     50

    695

94%67%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,979,616$

   2,938,372$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

381Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

VOSEN, ROBERT       
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

454-5921
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rvosen@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CASCADE             

CASCADE             

CASCADE,L.& C.     

CASCADE             

CASCADE             

Days

U

U

U

05206

05201

1.7

1.29

1.874

.584

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.942

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

18.156

MI

KM

BOLAN-DANIELLE 444-7295

M

M

M

M

M

MI
KM

MI

MI

MI

MI

MI
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NH 24-3(27)83

STPS 219-2(2)16

BR-STPP 80-1(17)4

BR 9025(34)

JCT S-279 - ROGERS PASS

CONRAD - SOUTHWEST

SHONKIN CREEK-SOUTH OF FT BENT

MISSOURI RIVER - CRAIG

4818

2945

3887

2795

027

002

017

034

000

000

000

000

180

140

221

SURFACING OVERLAY,SEAL & COVER

ACING

RUCTURE,APPROACHES & SLIDE

TRUCTURE,GRADING,GRAVEL SURFAC

LEVELING,PLANT MIX BITUMINOUS

GRADING,GGRAVEL,PLANT MIX SURF

CONCRETE PRESTRESSED GIRDER ST

CONCRETE,PRE-STRESSED GIRDER S

02/09/04

07/07/03

03/10/03

04/29/04

03/04/04

08/04/03

05/27/03

    784,915

  2,349,814

  3,079,264

  4,081,869

     858,808

   2,350,696

   2,177,751

   3,362,748

          0

    101,117

     23,370

          0

           0

           0

   2,261,072

           0

60

120

120

210

0

5

0

0

      77,293

     235,070

     261,330

     504,412

           0

           0

     384,382

           0

      63,376

     240,214

     363,351

      13,763

     679,987

   2,299,548

   2,162,417

      33,630

District 3 - Great Falls

02104

02503

03203

09404

HELENA SAND&GRAVEL DBA BLAHNIK

SCHELLINGER CONST CO.,INC.    

M K WEEDEN CONSTRUCTION, INC. 

MORGEN & OSWOOD CONST. CO.,INC

    858,808

  2,451,813

  2,201,121

  3,362,748

     60

    125

    120

    210

79

98

96

1

82

102

95

3

53

81

103

5

9.3

10.4

16.8

40.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 12.413
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,295,862

   8,750,003$

     124,487$

   8,874,490$

   8,833,324$   5,175,582

   1,078,105

59% 13.2 %

385 WOODHOUSE, HAROLD   
    510

      5

    515

52%57%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     680,704$

   1,201,157$

NONE

NONE

COMPLETED

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

385Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

WOODHOUSE, HAROLD   
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

738-4505
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

hwoodhouse@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

LEWIS & CLARK      

PONDERA             

CHOUTEAU            

LEWIS & CLARK      

Days

P

S

P

X

00024

00219

00080

25013

83.13

16.486

3.78

.3

91.27

19.822

4.717

.3

8.14

3.336

.937

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

13.129

5.381

1.511

0

MI

MI

MI

MI

KM

KM

KM

KM

20.021

MI

KM

E

M

M

E

MI
KM

MI

MI

MI

MI
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District 3 - Great Falls

46

District Totals:

Proj. Count: District Total  Length:
183.377

 114,595,678

 106,308,357$

   4,249,152$

 110,557,511$

 110,866,602$  93,551,547

  10,524,112

84% 7.9 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,125

    142

  3,267

78%

Time
Used

68%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   7,376,720$

  10,782,529$

Engineer

Estimate

Cont.

Pymts.

Days

295.769

MI

KM
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SFCS 327-1(9)12

NH-STPE  22-2(19)41

NH 62-2(18)21 F

NH 62-2(17)27 F

SLIDE - SE OF BAINVILLE

PLENTYWOOD - EAST & WEST

SIOUX PASS - SOUTH

NORTHWEST OF SIDNEY - NORTH

5308

4337

1041

1041

009

019

018

017

000

000

000

000

310

140

140

140

E,SEEDING,& FENCING

IDEWALKS,CURB & TRAFFIC SIGNAL

PLANT MIX SURFACING

ANT MIX SURF,SEAL & COVER

GRADING,TOPSOIL SALVAGE & PLAC

PL MIX OVERLAY,PCCP PAVEMENT,S

GRADING,CEMENT-TREATED BASE &

GRADING,CEMENT TREATED BASE,PL

08/04/03

07/18/02

07/18/02

07/07/03

08/23/03

08/27/02

08/21/02

08/21/03

04/26/04

09/09/03

02/13/04

    371,650

    694,859

  5,342,503

  9,438,736

     206,324

     844,771

   4,697,074

   9,760,513

          0

          0

    242,573

          0

           0

     851,066

   5,232,936

           0

60

60

150

200

0

0

8

0

      16,506

      84,477

     375,766

     878,446

           0

     155,762

     433,132

           0

      11,195

     140,917

     439,536

     304,857

     169,848

     791,167

   5,211,877

   4,370,474

District 4 - Glendive

06703

20602

21602

25403

EDWARD H SCHWARTZ CONST., INC.

NORTHERN LINE LAYERS, INC.    

M K WEEDEN CONSTRUCTION, INC. 

FRANZ CONSTRUCTION, INC       

    206,324

    844,771

  4,939,647

  9,760,513

     60

     60

    158

    200

82

93

100

45

68

90

101

35

80

147

99

51

6.6

17.8

8.4

7

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 16.581
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,847,748

  15,508,682$

     242,573$

  15,751,255$

  16,050,839$  10,543,366

   1,355,195

66% 8.5 %

401 ARTHUR, RONALD T.   
    470

      8

    478

82%60%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     896,505$

   1,483,846$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

401

406

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ARTHUR, RONALD T.   

BACON, DAVID        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

787-5701

377-5296

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rarthur@state.mt.us

dbacon@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

ROOSEVELT           

SHERIDAN            

RICHLAND            

RICHLAND            

Days

Days

S

P

P

P

00327

00022

00062

00062

41.158

21.194

27.055

42.348

26.987

36.653

1.19

5.793

9.598

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.919

9.343

15.48

MI

MI

MI

MI

KM

KM

KM

KM

26.742

MI

KM

LUNDMAN-GARY 345-8228

M

E

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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BR 9017(13)

BR 14-6(14)257

STPP 22-1(7)8

SFCP 22-1(9)0

WOODY CR-43 KM NE OF JORDAN

PORCUPINE CREEK - 8 KM SE OF V

FLAXVILLE - E & W

SCOBEY-EAST

4541

4535

2023

4341

013

014

007

009

000

000

000

000

221

221

140

181

ACING OF APPROACHES & PRE-STRE

INOUS SURFACING,SEAL & COVER

 & CONCRETE SIDWALKS

STRUCTURE & APPROACHES

GGRADING,GRAVEL,PLANT MIX SURF

GRADING GRAVEL,PLANT MIX BITUM

PLANT MIX OVERLAY,SEAL & COVER

04/29/04

04/29/04

09/06/02

05/05/03

06/14/04

10/31/02

07/02/03

    379,591

    734,166

  3,982,293

    939,995

     429,919

     859,177

   4,064,874

     948,397

          0

          0

     75,454

          0

           0

           0

           0

80

110

160

90

0

0

13

0

      42,992

      77,326

     528,434

      75,872

           0

           0

           0

       8,797

       6,738

     442,245

      54,912

      74,266

       8,592

   3,902,200

     792,062

District 4 - Glendive

03404

14404

03801

12303

RIVERSIDE CONTRACTING, INC.   

SLETTEN CONSTRUCTION CO       

M K WEEDEN CONSTRUCTION, INC. 

NORTHERN IMPROVEMENT CO.      

    429,919

    859,177

  4,140,328

    948,397

     80

    110

    173

     90

17

1

96

84

20

9

84

72

16

90

77

11.8

78.4

11.3

6.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 0
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,113,757

   1,289,096$

           0$

   1,289,096$

   1,289,096$      82,858

     120,318

6% 18.7 %

406 BACON, DAVID        

TIED

    190

      0

    190

7%13%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      15,535$

     120,318$

PENDING

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

406

409

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BACON, DAVID        

BUTZLAFF, MIKE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

377-5296

653-6725

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dbacon@state.mt.us

mbutzlaff@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GARFIELD            

CASCADE             

DANIELS             

DANIELS             

Days

Days

X

P

P

P

17013

00014

00022

00022

5.1

257.21

7.511

.03

5.1

257.21

14.671

7.59

0

0

7.16

7.56

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

0

11.549

12.194

MI

MI

MI

MI

KM

KM

KM

KM

0

MI

KM

MENGEL-RAY 345-8212

E

E

M

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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SFCP 32-2(10)39

STPS-PLH 323-1(15)51

STPP 18-2(14)31

SCOBEY-NORTH & SOUTH

ALBION - NORTH & SOUTH

ROCK SPRINGS - N & S

4346

4138

2461

010

015

014

000

000

002

181

130

140

,PORT CEMENT CONC PAV,CONC

US SURFACING & DRAINAGE

PLANT MIX OVERLAY,SEAL & COVER

GRADING,GRAVEL SURFACING

GRADE,GAVEL,PLANT MIX BITUMINO

05/05/03

11/07/02

05/27/04

07/02/03

02/18/03

06/07/04

  1,708,211

  4,164,409

  7,996,830

   1,757,433

   3,835,198

   8,725,915

          0

    490,316

          0

           0

   4,194,705

           0

90

150

200

0

16

0

     140,595

     306,816

     698,073

           0

     755,047

           0

      73,912

     802,978

           0

   1,594,440

   4,203,604

           0

District 4 - Glendive

12303

09B02

10504

NORTHERN IMPROVEMENT CO.      

WESTWAY CONSTRUCTION, INC.    

M K WEEDEN CONSTRUCTION, INC. 

  1,757,433

  4,325,514

  8,725,915

     90

    166

    200

91

100

0

53

106

0

77

87

4.6

19.1

2

Contract Totals for :

Proj. Count:
   2,648,206

  2,705,830

           0

   2,705,830

   2,705,830   2,386,502

     216,467

88 5.4

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

3

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

27.01

15.174

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,630,499

  12,161,239

12303

   6,770,704

  12,561,113

$

$

      75,454

     490,316

$

$

   6,846,158

  13,051,429

$

$

   6,770,704

  12,920,620

$

$

   6,288,702

   4,203,604

     744,901

   1,004,889

93

33

%

%

%

9.1

19.1

%

%

%

409

405

BUTZLAFF, MIKE      

FLEMING, JAY        

TIED

     90

      0

     90

77 %60 %

    250

    350

     13

     16

    263

    366

85

40

%

%

77

55

%

%

$

$

$

$

$

$

$

$

$

     128,824

$

$

     216,467$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     571,069

     802,978

$

$

     744,901

   1,453,120

$

$

NONE

COMPLETED

NONE

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

409

405

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BUTZLAFF, MIKE      

FLEMING, JAY        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

653-6725

233-3628

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mbutzlaff@state.mt.us

jfleming@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

DANIELS             

CARTER              

ROSEBUD,GARFIELD

Days

Days

P

S

00032

00323

39.23

36.826

51.52

52

12.29

15.174

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

19.823

24.474

MI

MI

MI

KM

KM

KM

43.566

24.474

MI

MI

KM

KM

MENGEL-RAY 345-8212

E

E

MI

MI

KM

KM

MI

MI

MI
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BR 9036(19)

BR 243-1(7)20

BR 9046(10)

NH-STPE 1-8(25)499 F

BR 243-1(6)12

BR 511-1(5)6

BEAVER CR. - 5KM NW OF SACO

BRIDGE REPLACEMENT - NORTH OF

BIG MUDDY CREEK - SE OF REDSTO

US. 2-SACO

STINKY CREEK-14 KM NW OF SACO

WHITETAIL CR - WHITETAIL

3991

3421

4239

1515

3420

4240

019

007

010

025

006

005

000

000

000

000

000

000

220

220

221

140

221

E & GRAVEL APPROACHES

DGES

CTURE & APPROACHES WITH GRAVEL

RESSED CONCRETE BEAM BRIDGE

GE & GRD,GRVL,AGG SURF OF APPR

NCRETE BEAM BRIDGE

PRESTRESSED BEAM TYPE STRUCTUR

STRUCTURES & APPROACHES ON BRI

PRESTRESSED CONCRETE BEAM STRU

GRD,GRVL,PL MIX BIT SURF,PREST

PRESTRESSED CONCRETE BEAM BRID

CONSTRUCTION OF PRESTRESSED CO

12/05/02

08/09/02

09/02/03

11/07/02

11/07/02

04/05/04

02/13/03

10/08/02

11/03/03

02/13/03

03/13/03

04/15/04

04/16/04

04/21/04

07/09/04

07/09/04

    923,342

  2,095,747

    659,355

  1,912,640

    582,174

    551,985

     889,151

   1,863,412

     612,920

   2,075,365

     494,328

     673,427

-    53,716

      8,914

-    40,000

          0

          0

          0

           0

   1,985,475

           0

   2,204,848

     509,934

           0

120

150

100

120

100

75

0

0

0

7

0

0

     106,698

     223,610

      79,680

     249,044

      59,319

      80,811

           0

     222,889

           0

     212,825

      81,590

           0

      86,771

     196,567

      51,157

     193,202

      72,181

      15,597

     854,521

   1,944,962

     468,303

   2,076,351

     471,813

      21,733

District 4 - Glendive

02C02

04702

04803

08802

10902

11304

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

DESONIA CONSTRUCTION INC      

SLETTEN CONSTRUCTION CO       

    835,435

  1,872,326

    572,920

  2,075,365

    494,328

    673,427

    120

    150

    100

    127

    100

     75

96

98

76

94

93

3

81

88

64

91

88

19

98

96

44

96

95

10.2

10.1

10.9

9.3

15.3

71.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

COMPLETED

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

404Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

KUROKAWA, MARK      
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

653-6721
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mkurokawa@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

PHILLIPS            

PHILLIPS            

SHERIDAN            

PHILLIPS            

PHILLIPS            

DANIELS             

Days

X

S

X

P

S

S

36315

00243

46425

00001

00243

00511

1

19.831

.5

498.84

11.76

6.3

1

20.662

.5

499.84

12.316

6.3

0

.831

0

1

.556

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

1.34

0

1.613

.897

0

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

E

M

E

E

M

E

MI
KM

MI

MI

MI

MI

MI

MI
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IM-STPHS 0002(509)

NH 57-5(24)212 F

STPHS 37-2(26)60

STPS 261-1(8)9

D4 - LIGHTING

JORDAN - EAST

2001-ASHLAND-WEST

14 KM NORTH OF WIBAUX - NORTH

4015

2025

5030

2840

509

024

026

008

000

000

000

000

410

181

140

ONS,SIGNING & LANDSCAPEING

AY,SEAL & COVER,PRESTRESSED CO

EAL & COVER

CING,SEAL & COVER

ROADWAY LIGHTING,FLASHING BEAC

GRADING,GRAVEL,PLANT MIX OVERL

PLANT MIX BITUMINOUS OVERLAY,S

GRADING,GRAVEL,PLANT MIX SURFA

12/05/02

05/27/04

08/04/03

04/05/04

05/28/03

06/30/04

09/16/03

05/10/04

05/19/04

  1,647,862

 10,291,126

    224,501

  2,018,049

   1,351,558

  11,393,248

     377,432

   2,134,998

          0

          0

          0

          0

           0

           0

           0

120

180

30

120

0

0

0

0

     162,187

   1,253,257

      37,743

     192,150

           0

           0

           0

     148,891

      69,498

      28,892

      95,845

   1,371,832

           0

     363,349

     239,503

District 4 - Glendive

04B02

09504

10603

18304

MONTANA LINES, INC            

RIVERSIDE CONTRACTING, INC.   

CENTURY COMPANIES, INC.       

BORDER STATES PAVING,INC.     

  1,351,558

 11,393,248

    377,432

  2,134,998

    120

    180

     30

    120

102

0

96

11

89

6

77

50

95

87

33

10.9

8

40

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 2.387
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,725,243

   6,608,603$

-     84,802$

   6,523,801$

   6,875,755$   5,837,683

     799,162

85% 10.5 %

404 KUROKAWA, MARK      

TIED

    665

      7

    672

78%78%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     615,475$

     784,493$

PENDING

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

404

403

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

KUROKAWA, MARK      

LAUCKNER, JAMES     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

653-6721

377-5296

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mkurokawa@state.mt.us

jlauckner@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

STATEWIDE           

GARFIELD            

ROSEBUD             

WIBAUX              

Days

Days

P

P

S

00057

00037

00261

212.4

60

8.93

220.4

61

13.46

8

1

4.53

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

12.903

1.613

7.306

MI

MI

MI

MI

KM

KM

KM

KM

3.85

MI

KM

M

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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SFCS  261-1(6)0

STPP 39-1(29)12

BR 566-1(5)4

WIBAUX - NORTH

COLSTRIP - SOUTH

BRIDGE CR-7 KM SW ASHLAND

4356

2148

4237

006

029

005

000

000

000

181

140

223

T MIX SURF.SEAL & COVER &

CULVERT.GRAVEL SURFACING

PLANT MIX OVERLAY,SEAL & COVER

GRADE,CEMENT TREATED BASE,PLAN

REPLACE TIMBER STRUCTURE WITH

04/05/04

05/05/03

12/29/03

05/10/04

07/07/03

04/28/04

    721,867

  8,854,520

    377,106

     825,789

   8,292,962

     293,933

          0

          0

          0

           0

           0

           0

120

200

60

0

0

0

      74,321

     829,296

      35,272

           0

           0

           0

         963

     577,902

      37,267

      19,777

   6,624,276

     223,634

District 4 - Glendive

18304

01203

01C03

BORDER STATES PAVING,INC.     

E.H. OFTEDAL AND SONS, INC.   

MARTIN CONSTRUCTION INC.      

    825,789

  8,292,962

    293,933

    120

    200

     60

2

80

76

1

70

106

33

82

80

4.9

8.7

16.7

2

Contract Totals for :

Proj. Count:
   2,739,916

  2,960,787

           0

   2,960,787

   2,960,787     259,280

     266,471

9 37.3

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 22.46
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,903,405

18304

  16,083,025$

           0$

  16,083,025$

  16,083,025$   1,994,461

   1,719,658

12

%

% 17.3 %

%

403 LAUCKNER, JAMES     

TIED

    120

      0

    120

33 %36 %

    450

      0

    450

40%20%

$

$

$

$

$

$

$

$

$

      96,808

$

$

     266,471$

$

$

$

$

$

$

$

$

$

$

$

     344,089$

   1,719,658$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

403

407

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

LAUCKNER, JAMES     

MARTIN, DOUGLAS     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

377-5296

748-3175

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jlauckner@state.mt.us

doumartin@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

WIBAUX              

ROSEBUD             

ROSEBUD             

Days

Days

S

P

S

00261

00039

00566

0

12.397

3.77

8.93

21.416

4.037

8.93

9.019

.267

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

14.403

14.546

.43

MI

MI

MI

KM

KM

KM

36.225

MI

KM

ATKINS-TOM 444-6230

E

M

M

MI

MI

KM

KM

MI

MI

MI
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STPP 2-1(38)3

STPP 23-1(30)0

STPP 39-1(35)25

IM 94-3(58)85

MAIN STREET - MILES CITY

MILES CITY - URBAN

LUMINAIRES - COLSTRIP

FORSYTH-EAST & WEST (WB)

4340

4342

4956

5147

038

030

035

058

000

000

000

000

181

181

410

181

ER

ER & SIDEWALKS

 SURFACING,SEAL & COVER

MILLING,PMS OVERLAY,SEAL & COV

MILLING,PMS OVERLAY,SEAL & COV

INTERSECTION LIGHTING

MILL,FILL,PLANT MIX BITUMINOUS

07/18/02

07/18/02

11/24/03

04/05/04

09/30/02

09/30/02

04/12/04

05/26/04

08/07/03

08/07/03

04/29/04

06/29/04

    428,422

    378,517

     20,801

  3,365,901

     597,579

     429,462

      23,995

   2,943,532

     29,200

     28,000

-       360

          0

     822,851

     423,857

           0

60

60

30

75

0

0

0

0

      71,709

      51,535

       1,920

     235,483

      86,122

      59,340

           0

      79,266

      39,612

       5,900

      11,642

     662,046

     383,385

      23,298

      31,598

District 4 - Glendive

06602

06602

08B03

17304

NORTHERN LINE LAYERS, INC.    

NORTHERN LINE LAYERS, INC.    

COLSTRIP ELECTRIC, INC.       

PRINCE, INC                   

    626,779

    457,462

     23,635

  2,943,532

     60

     60

     30

     75

80

90

97

1

92

67

57

5

135

135

47

12

10.3

25.3

36.8

2

Contract Totals for :

Proj. Count:
     806,939

  1,027,041

      57,200

   1,084,241

   1,246,708   1,045,431

     123,244

84 11.4

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 29.623
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,425,267

06602

  12,581,463$

      56,840$

  12,638,303$

  12,801,130$   7,948,237

   1,225,215

62

%

% 9.5 %

%

407 MARTIN, DOUGLAS     

TIED

TIED

     60

      0

     60

135 %82 %

    425

      0

    425

77%60%

$

$

$

$

$

$

$

$

$

$

$

$

     118,878

$

$

     145,462$

$

$

$

$

$

$

$

$

$

$

$

$

$

     751,589$

   1,247,433$

PENDING

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

407Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MARTIN, DOUGLAS     
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

748-3175
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

doumartin@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

CUSTER              

CUSTER              

ROSEBUD             

ROSEBUD             

Days

P

P

P

I

00002

00023

00039

00094

2.6

.496

25.331

85.4

3.07

1.763

104

.47

1.267

18.6

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.758

2.044

30

MI

MI

MI

MI

KM

KM

KM

KM

47.778

MI

KM

E

M

M

E

MI
KM

MI

MI

MI

MI

PENDING
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NH 99-1(7)18

NHTSA 0002(393)

NH 0002(505)

STPP 27-2(16)36

29 KM NORTH OF MALTA - NORTH

D4-NON-INTERSTATE GUARDRAIL

D4 CULVERTS - NORTH

BAKER - NORTH

4833

3457

3910

4836

007

393

505

016

000

000

000

000

181

310

141

181

VERLAY,SEAL & COVER

UMNOUS SURFACING,OVERLAY & SEA

LEVELING,PLANT MIX SURFACING O

GRUARDRAIL & BRIDGE RAIL

DRAINAGE IMPROVEMENTS

DIGOUTS,LEVELING,PLANT MIX BIT

03/08/04

10/06/03

09/26/02

05/27/04

05/20/04

03/11/04

04/21/03

06/04/04

  1,282,368

  2,115,792

    770,078

  2,002,485

   1,348,345

   1,699,692

     802,509

   2,111,111

          0

    239,537

          0

          0

           0

           0

     849,658

           0

90

150

75

60

0

21

0

0

     107,868

     254,954

      96,301

     168,889

           0

           0

     135,945

           0

      13,694

      95,785

     128,091

       5,654

     223,082

     641,336

     797,930

           0

District 4 - Glendive

02204

04903

09702

02504

RIVERSIDE CONTRACTING, INC.   

H L CONSTRUCTION              

L S C, INC.                   

PRINCE, INC                   

  1,348,345

  1,939,229

    802,509

  2,111,111

     90

    171

     75

     60

17

38

94

0

13

38

94

3

30

25

129

6.1

14.9

16.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 11.1
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,168,238

   3,850,546$

     239,537$

   4,090,083$

   3,897,695$   1,662,348

     459,123

43% 14.3 %

402 PISK, RANDAL        
    315

     21

    336

49%48%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     237,570$

     498,767$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

402

408

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

PISK, RANDAL        

RUDE, DWAYNE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

228-9478

233-3612

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rpisk@state.mt.us

drude@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

PHILLIPS            

VARIES              

VARIES              

FALLON              

Days

Days

P 00099

18.1

29.2

11.1

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

17.903

MI

MI

MI

MI

KM

KM

KM

KM

17.903

MI

KM

E

M

MI

MI

KM

KM

MI

MI

MI

MI
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NH 23-1(27)33 F

STPP-STPE 27-3(8)79

STPP 97-1(2)0

VOLBORG -NORTH AND SOUTH

WIBAUX - NORTH & SOUTH

WIBAUX - WEST

1514

4344

4350

027

008

002

000

000

000

140

181

181

VER,PRESTRESSED CONCRETE BEAM

,& SEAL & COVER

,SEAL & COVER & LIGHTING

GRD,GRVL,PL MIX SURF,SEAL & CO

COLD MILLING,PLANT MIX OVERLAY

COLD MILLING,PLANT MIX OVERLAY

11/07/02

07/18/02

07/18/02

02/03/03

08/19/02

08/19/02

08/04/03

08/04/03

04/26/04

04/26/04

 13,788,907

    429,190

     83,884

  12,542,543

     561,818

     109,766

    155,070

          0

          0

  12,711,997

     545,488

     109,366

240

45

45

0

0

0

   1,003,403

      56,182

      10,977

   1,003,402

      95,103

      22,967

     716,012

      87,832

      16,339

  12,529,671

     492,704

      84,567

District 4 - Glendive

12902

03602

03602

RIVERSIDE CONTRACTING, INC.   

NORTHERN LINE LAYERS, INC.    

NORTHERN LINE LAYERS, INC.    

 12,697,613

    561,818

    109,766

    240

     45

     45

99

90

77

71

92

71

73

102

102

5.7

17.8

19.3

2

Contract Totals for :

Proj. Count:
     513,074

    671,584

           0

     671,584

     654,854     577,271

      67,159

88 18

TBD

TBD %

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 14.591
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,791,392

03602

  14,653,654$

     155,070$

  14,808,724$

  14,823,108$  12,529,671

   1,172,292

85

%

% 5.8 %

%

408 RUDE, DWAYNE        

TIED

TIED

     45

      0

     45

102 %88 %

    300

      0

    300

58%62%

$

$

$

$

$

$

$

$

$

     104,171

$

$

     118,070$

$

$

$

$

$

$

$

$

$

$

$

     721,666$

   1,172,291$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

408

411

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

RUDE, DWAYNE        

SLASKA, JIM         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3612

377-5296

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

drude@state.mt.us

jslaska@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

CUSTER              

WIBAUX              

WIBAUX              

Days

Days

P

P

P

00023

00027

00097

33.176

79.102

0

47.767

80.556

.23

14.591

1.454

.23

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

23.534

2.345

.371

MI

MI

MI

KM

KM

KM

23.534

MI

KM

M

M

E

MI

MI

KM

KM

MI

MI

MI
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STPP 51-3(3)60

SFCI 94-6(46)218

STPS 335-1(14)0

NH-STPE 23-2(24)76 F

SIDNEY-WEST

4 KM EAST OF GLENDIVE - EAST

GLENDIVE - SOUTH

BROADUS - EAST

2151

4107

5161

1517

003

046

014

024

000

000

000

000

140

181

181

140

DENING,SEAL & COVER

L & COVER

SE,PL.MIX OVERLAY,SEAL & COVER

PLANT MIX SURFACING OVERLAY,WI

PLANT MIX OVERLAY,SEAL & COVER

LEVELING,PLANT MIX OVERLAY,SEA

GRD,A GRVL OR CEMENT BASE COAR

12/29/03

09/26/02

04/05/04

09/26/02

03/29/04

07/21/03

05/25/04

11/14/02

  8,047,019

  6,162,657

  1,088,989

 15,612,035

   7,135,189

   5,982,599

   1,282,411

  16,306,928

          0

     81,958

          0

     70,747

           0

           0

           0

           0

180

90

60

220

0

0

0

1

     713,519

     418,782

     102,593

   1,304,554

           0

           0

           0

           0

     202,043

     241,707

      37,311

   1,074,791

   1,342,699

   5,936,294

     727,806

  16,369,175

District 4 - Glendive

03C03

07902

10304

01702

WICKENS CONSTRUCTION, INC.    

PRINCE, INC                   

PRINCE, INC                   

E.H. OFTEDAL AND SONS, INC.   

  7,135,189

  6,064,557

  1,282,411

 16,377,675

    180

     90

     60

    221

19

99

57

100

28

58

36

82

23

122

53

83

15

4.1

5.1

6.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 34.56
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,811,739

  15,071,783$

      81,958$

  15,153,741$

  15,055,053$   8,584,070

   1,302,053

57% 6.8 %

411 SLASKA, JIM         
    375

      0

    375

61%43%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     585,232$

   1,352,964$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

411

410

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SLASKA, JIM         

SWANSON, ROBERT E.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

377-5296

436-2704

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jslaska@state.mt.us

roswanson@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

RICHLAND            

DAWSON              

DAWSON              

POWDER RIVER      

Days

Days

P

I

S

P

00051

00094

00335

00023

59.9

217.9

.33

76.5

71.126

231.39

8.49

91.876

11.226

13.49

8.16

15.376

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

18.106

21.758

13.161

24.8

MI

MI

MI

MI

KM

KM

KM

KM

55.741

MI

KM

MENGEL-RAY 345-8212

E

E

E

M

MI

MI

KM

KM

MI

MI

MI

MI
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District 4 - Glendive

39

District Totals:

Proj. Count: District Total  Length:
188.862

 122,190,562

 121,285,597$

   1,327,693$

 122,613,290$

 122,873,953$  76,044,175

  11,207,360

62% 8.7 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  4,010

     66

  4,076

63%

Time
Used

56%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   6,616,499$

  11,882,345$

Engineer

Estimate

Cont.

Pymts.

Days

304.613

MI

KM
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STPHS 532-1(4)12

NH 4-1(23)0 F

STPP 78-2(22)33

STPP 78-2(20)33

STPP 14-5(16)196

SLOPE FLATTENING-NORTH OF LAUR

WARREN - NORTH & SOUTH

LIGHTING - WOODARD AVENUE - AB

WOODARD AVENUE - ABSAROKEE

MELSTONE-EAST & WEST

3641

1423

4380

4380

2152

004

023

022

020

016

000

000

000

000

000

310

140

130

130

140

EL

RF,COLD IN-PLACE RECYCLE,

NG,SIDEWALK,WATERLINE REPLACEM

 & SEAL & COVER

SLOPE FLATTENING-NORTH OF LAUR

GRADING,AGG SURF,PL MIX BIT SU

ELECTRICAL IMPROVEMENTS

GRADE,GRAVEL,PLANT MIX SURFACI

GRADE,GRAVEL,PLANT MIX SURFACE

09/06/02

12/19/00

10/06/03

10/06/03

05/05/03

11/08/02

03/05/01

03/02/04

03/02/04

06/26/03

05/19/03

    121,638

  7,351,605

    208,778

  2,424,407

  9,701,519

     118,008

   6,409,592

     210,714

   2,794,526

  10,099,238

-       910

    562,476

          0

     65,201

    182,566

     136,740

   7,453,466

           0

           0

  10,085,238

30

200

140

140

220

0

10

0

12

10

      11,801

     769,151

      16,857

     223,562

     807,939

      54,696

     968,809

           0

           0

     806,819

      53,544

     906,592

       5,886

     184,948

     731,807

     131,740

   7,176,949

      71,179

   2,148,314

   7,838,832

District 5 - Billings

01602

02800

06803

06803

11403

J & S CONSTRUCTION INC.       

CENTURY COMPANIES, INC.       

COP CONSTRUCTION L.L.C.       

COP CONSTRUCTION L.L.C.       

WICKENS CONSTRUCTION, INC.    

    117,098

  6,972,068

    210,714

  2,859,727

 10,281,804

     30

    210

    140

    152

    230

96

96

34

77

78

98

94

35

83

91

40

102

34

32

55

40.6

12.6

8.3

8.6

9.3

2

Contract Totals for :

Proj. Count:
   2,633,185

  3,005,240

      65,201

   3,070,441

   3,005,240   2,219,493

     240,419

74 8.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 24.016
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  19,807,947

06803

  19,632,078$

     809,333$

  20,441,411$

  20,680,684$  17,367,014

   1,829,310

84

%

% 10.8 %

%

501 BERGEN, PERRY       

TIED

TIED

    140

     12

    152

32 %79 %

    590

     32

    622

64%91%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     190,834

$

$

     240,419$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,882,777$

   2,070,743$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

501Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERGEN, PERRY       
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

657-0259
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3734

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

pebergen@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

YELLOWSTONE       

CARBON              

STILLWATER          

STILLWATER          

MUSSELSHELL        

Days

S

P

P

P

P

00532

00004

00078

00078

00014

11.8

0

32.764

32.528

195.909

12.708

33.092

206.653

12.708

.564

10.744

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

20.497

.909

17.329

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

38.735

MI

KM

M

M

M

M

M

MI
KM

MI

MI

MI

MI

MI
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SMP 0599(02)

NH 16-1(45)1

CM 1012(3)

CM 1029(2)

BILLINGS DISTRICT -CRUSH AND S

MAIN ST - BILLINGS HTS

WICKS-GOVERNORS TO MAIN-BILLIN

6TH AVE.N.-N.7TH TO N. 27TH-BI

4731

4367

5168

5169

002

045

003

002

000

000

000

000

999

181

181

181

OUS SURFACING,ADA RAMPS,ELECTR

 OVERLAY

 OVERLAY

CRUSHING & STOCKPILING

COLD MILLING,PLANT MIX BITUMIN

MILLING & BITUMINOUS PLANT MIX

MILLING & BITUMINOUS PLANT MIX

07/13/01

03/08/04

05/27/04

05/27/04

08/20/01

05/04/04

10/18/01

01/07/02

    125,063

  1,593,783

    419,664

    377,974

      74,988

   1,732,222

     438,389

     407,011

          0

          0

          0

          0

           0

           0

           0

           0

0

60

30

30

0

0

0

0

       7,499

     138,578

      48,223

      44,771

           0

           0

           0

           0

           0

     117,994

          22

          22

      75,082

     731,645

       4,227

       4,227

District 5 - Billings

10601

13204

13504

13504

PURCELL CONSTRUCTION          

EMPIRE SAND AND GRAVEL COMPANY

EMPIRE SAND AND GRAVEL COMPANY

EMPIRE SAND AND GRAVEL COMPANY

     74,988

  1,732,222

    438,389

    407,011

      0

     60

     30

     30

100

42

1

1

0

85

0

0

32 16.1

.5

.5

2

Contract Totals for :

Proj. Count:
     797,638

    845,400

           0

     845,400

     845,400       8,454

      92,994

1 .5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

% %

%

%

4

Project Mgr. Totals for :

Proj. Count: 6.574
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,516,484

13504

   2,652,610$

           0$

   2,652,610$

   2,652,610$     815,181

     239,071

31

%

% 14.5 %

%

510 FAVERO CRAIG        

TIED

TIED

     30

      0

     30

0 %0 %

     90

      0

     90

21%49%

$

$

$

$

$

$

$

$

$

$

$

$

          44

$

$

      92,994$

$

$

$

$

$

$

$

$

$

$

$

$

$

     118,038$

     239,071$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

510Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

FAVERO CRAIG        
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

657-0273
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-4059

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

cfavero@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

CARBON              

YELLOWSTONE       

YELLOWSTONE       

YELLOWSTONE       

Days

P

U

U

00016

01012

01029

0

1.07

0

.328

0

4.66

1.73

1.582

0

3.59

1.73

1.254

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

5.79

2.79

2.023

MI

MI

MI

MI

KM

KM

KM

KM

10.603

MI

KM

E

E

E

MI
KM

MI

MI

MI

MI
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STPP 43-1(24)15

STPP 45-1(21)4

STPP 45-1(17)8

NH 63-2(6)19

STPHS 81-1(12)36

HILGER - EAST

SWAMP CREEK APPROACH - 6 KM NO

13 KM NORTH OF BIG TIMBER - NO

1 KM N OF JUDITH GAP-N

2000-GUARDRAIL-35 KM E DENTON

4377

4606

1300

4887

4709

024

021

017

006

012

000

000

000

000

000

180

140

140

181

310

ENT MARKING

APPROACH ROAD,PARKING AREA,GUA

ANT MIX SURFACING,PERSTRESSED

MILL,FILL,SEAL & COVER & PAVEM

GRADING,GRAVEL & SURFACING OF

GRADING,CEMENT TREATED BASE,PL

PLANT MIX OVERLAY,SEAL & COVER

GUARDRAIL,FENCING & SIGNING

04/05/04

02/09/04

02/09/04

05/05/03

04/29/04

03/29/04

03/29/04

05/03/04

  1,331,350

    102,584

  8,409,892

    891,664

     94,092

   1,125,845

     103,822

   8,801,013

     931,425

      83,082

          0

          0

          0

          0

          0

           0

           0

           0

           0

           0

60

180

180

45

30

0

0

0

0

0

      78,809

      10,382

     880,101

      74,514

      12,462

           0

           0

           0

           0

           0

       4,475

       3,582

     390,344

      56,590

       1,000

     211,226

      18,460

   2,815,911

     842,378

         831

District 5 - Billings

02304

02903

02903

05403

13404

CENTURY COMPANIES, INC.       

M A DEATLEY CONSTRUCTION      

M A DEATLEY CONSTRUCTION      

CENTURY COMPANIES, INC.       

UNITED RENTALS HWY TECH INC   

  1,125,845

    103,822

  8,801,013

    931,425

     83,082

     60

    180

    180

     45

     30

19

18

32

90

1

6

35

44

76

8

38

29

29

91

37

2.1

19.4

13.9

6.7

120.3

2

Contract Totals for :

Proj. Count:
   8,512,476

  8,904,835

           0

   8,904,835

   8,904,835   2,834,371

     890,483

32 13.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 21.23
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,829,582

02903

  11,045,187$

           0$

  11,045,187$

  11,045,187$   3,888,806

   1,056,268

35

%

% 11.7 %

%

509 FLOERCHINGER, LARRY 

TIED

TIED

    180

      0

    180

29 %44 %

    315

      0

    315

40%43%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     393,926

$

$

     890,483$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     455,991$

   1,056,268$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

509Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

FLOERCHINGER, LARRY 
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

538-1326
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

698-9721

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

lfloerchinger@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FERGUS              

SWEET GRASS        

SWEET GRASS        

FERGUS,JUDITH BA

FERGUS              

Days

P

P

P

P

00043

00045

00045

00081

14.84

3.97

8

35.5

26.57

3.97

17.2

35.8

11.73

0

9.2

.3

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

18.919

0

14.839

.484

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

34.242

MI

KM

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 57-5(27)159

STPP 14-5(18)189

BR 9002(31)

NH 37-1(23)0

MOSBY REST AREA

MUSSELSHELL E & W

PASS CREEK-2 KM SW OF WYOLA

BATTLEFIELD-EAST

2013

1302

4159

4063

027

018

031

023

000

000

000

000

111

140

221

150

CAL,SEWER,IRRIGATION,LANDSCAPI

FACING

ING,AGGREGATE,PLANT MIX SURFAC

ENT TRTD BASE,PL MIX BIT SURF

STRUCTURE,WATER SUPPLY,ELECTRI

GRADING,GRAVEL & PLANT MIX SUR

PRESTRESSED BEAM BRIDGE & GRAD

SURF RECON,GRD,AGG SUBBASE,CEM

04/29/04

09/26/02

10/06/03

06/02/03

06/14/04

11/25/02

03/30/04

03/15/04

  2,153,988

  7,998,888

    698,158

 13,107,362

   2,001,308

   7,841,903

     750,662

  15,196,471

          0

    285,898

          0

- 1,490,194

           0

   8,154,909

           0

           0

120

180

120

200

0

7

0

-37

     300,196

     784,190

     112,599

   1,291,700

           0

   1,159,315

           0

           0

       8,275

   1,069,414

      53,145

     581,413

      20,013

   8,027,793

     412,052

   7,122,123

District 5 - Billings

02404

07702

17303

24403

CENTURY COMPANIES, INC.       

M K WEEDEN CONSTRUCTION, INC. 

SLETTEN CONSTRUCTION CO       

E.H. OFTEDAL AND SONS, INC.   

  2,001,308

  8,127,801

    750,662

 13,706,278

    120

    187

    120

    163

1

98

55

47

3

92

47

45

8

87

48

31

41.3

13.3

12.9

8.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 6.448
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,152,876

   9,843,211$

     285,898$

  10,129,109$

  10,156,217$   8,047,806

   1,084,386

79% 13.4 %

506 GOLOB, KEN (TEMP)   
    300

      7

    307

56%74%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,077,689$

   1,459,511$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

506

505

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

GOLOB, KEN (TEMP)   

MUHLBEIER, JAY      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

323-3699

665-2774

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4059

670-7889

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

kgolob@state.mt.us

jmuhlbeier@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GARFIELD            

MUSSELSHELL        

BIG HORN            

BIG HORN            

Days

Days

P

P

P

00057

00014

00037

158.6

189.358

.243

158.6

195.806

8.875

0

6.448

8.632

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

10.4

13.923

MI

MI

MI

MI

KM

KM

KM

KM

10.4

MI

KM

E

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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STPS 298-1(7)4

IM 90-8(132)438

IM 90-8(139)437

6 KM SOUTH OF BIG TIMBER-SOUTH

BILLINGS-MOSSMAIN SCALE

MOSSMAIN - BILLINGS

1151

1797

2805

007

132

139

000

000

000

140

172

180

T.SURFACING,SEAL & COVER

& COVER,2 NEW BRIDGE & 8

 COVER,PCCP,MCS BLDG & SCALE

GRADING,AGGREGATE,PLANT MIX BI

PL.MIX BIT.SURF.,OVERLAY,SEAL,

GR,AGG.SURF,PL.MIX SURF,SEAL &

09/26/02

12/16/98

12/16/98

01/20/03

03/15/99

03/15/99

06/22/01

06/22/01

12/12/02

12/12/02

  3,401,747

  5,666,912

  4,506,272

   3,314,260

   4,905,651

   4,195,622

    240,594

  1,433,284

  1,696,408

   3,636,561

   6,563,343

   5,774,484

150

200

200

9

87

45

     265,141

     490,565

     419,562

     432,024

     634,976

     461,958

     443,325

     576,081

     392,872

   3,558,456

   6,444,666

   5,761,520

District 5 - Billings

02902

04898

04898

WESTWAY CONSTRUCTION, INC.    

JTL GROUP, INC.-BILLINGS      

JTL GROUP, INC.-BILLINGS      

  3,554,854

  6,338,935

  5,892,031

    159

    287

    245

98

98

100

103

91

85

89

93

109

12.5

8.9

6.8

2

Contract Totals for :

Proj. Count:
  10,173,184

  9,101,273

   3,129,692

  12,230,966

  12,337,827  12,206,186

     910,127

99 7.9

TBD

TBD %

%

%

%

%

%

%

%

%

%

%

%

2

3

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

8.632

12.7

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,805,520

  13,574,931

04898

  15,947,133

  12,415,533

$

$

-  1,490,194

   3,370,286

$

$

  14,456,940

  15,785,820

$

$

  15,947,133

  15,974,388

$

$

   7,534,175

  15,764,642

   1,404,299

   1,175,268

47

99

%

%

%

8.4

9

%

%

%

505

504

MUHLBEIER, JAY      

SANDINE DON         

TIED

TIED

    200

    132

    332

81 %88 %

    320

    350

-    37

    141

    283

    491

38

84

%

%

45

92

%

%

$

$

$

$

$

$

$

$

$

     968,953

$

$

   1,096,934$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     634,558

   1,412,278

$

$

   1,404,299

   1,528,958

$

$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

505

504

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MUHLBEIER, JAY      

SANDINE DON         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

665-2774

657-0261

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-7889

670-3738

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jmuhlbeier@state.mt.us

dsloe@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

SWEET GRASS        

YELLOWSTONE       

YELLOWSTONE       

Days

Days

I 00090

437

449.7

12.7

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

20.484

MI

MI

MI

KM

KM

KM

13.923

20.484

MI

MI

KM

KM

E

MI

MI

KM

KM

MI

MI

MI
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IM 90-7(75)360

IM 90-7(80)369

SFCS 310-1(1)0

SFCS 311-1(1)0

DEHART-EAST & WEST

BOULDER RIVER - EAST

CUSTER-NORTH

HYSHAM INTERCHANGE - WEST

3439

4365

4596

4384

075

080

001

001

000

000

000

000

150

181

181

181

CING AND DIGOUTS

AL & COVER

VERLAY & SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

MILL,FILL,OVERLAY,GUARDRAIL,SE

PLANT MIX BITUMINOUS SURFACE O

OVERLAY,LEVELING,SEAL & COVER

07/07/03

03/08/04

04/07/03

04/07/03

08/04/03

06/15/04

07/14/03

07/14/03

  8,690,235

  4,205,191

    233,500

    699,641

   8,322,646

   3,599,051

     252,404

     682,307

-    42,263

-     2,817

-    26,257

          0

           0

           0

           0

           0

140

0

60

60

1

0

0

0

     832,265

     287,924

      25,240

      54,585

           0

           0

           0

           0

     376,659

      36,227

      35,498

      41,608

   6,827,895

     759,500

     241,013

     668,654

District 5 - Billings

07603

08204

01303

01303

SCHELLINGER CONST CO.,INC.    

RIVERSIDE CONTRACTING, INC.   

CENTURY COMPANIES, INC.       

CENTURY COMPANIES, INC.       

  8,280,382

  3,596,234

    226,147

    682,307

    141

      0

     60

     60

82

21

95

98

45

13

141

76

78

70

70

5.5

4.8

14.7

6.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 12.51
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  12,895,426

  11,921,697$

-     45,080$

  11,876,616$

  11,921,697$   7,587,395

   1,120,189

64% 5.4 %

508 SHUPAK,TOM          

TIED

TIED

    140

      1

    141

78%37%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     412,886$

   1,120,189$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

508

502

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SHUPAK,TOM          

STUDEBAKER, RAYMOND 

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0271

657-0273

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4054

670-4062

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tshupak@state.mt.us

rstudebaker@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

SWEET GRASS        

SWEET GRASS        

YELLOWSTONE,TRE

YELLOWSTONE,TRE

Days

Days

I

I

S

S

00090

00090

00310

00311

360

368.99

0

.09

364

377.5

1.44

9.39

4

8.51

1.44

9.3

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

6.452

13.726

2.323

15

MI

MI

MI

MI

KM

KM

KM

KM

20.178

MI

KM

NEVILLE-GARY

NEVILLE-GARY

657-0232

657-0232

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 14-4(19)138

NH 0002(593)

NH-IM-STPU 0002(644)

NH-STPP 0002(709)

BR 9005(24)

LAVINA - WEST

D5-NON-INTERSTATE GUARDRAIL

TRUCK ROUTE SIGNS - BILLINGS

D5 - SIGNAL UPGRADES

CLARKS FORK - SOUTH OF BELFRY

4842

3457

4575

4913

3920

019

593

644

709

024

000

000

000

000

000

181

310

411

410

& COVER

OTHER IMPROVEMENTS

GE,PMBS & GUARDRAIL

DIGOUT,PLANT MIX OVERLAY,SEAL

GUARDRAIL & BRIDGE RAIL

SIGNING & ELECTRICAL

SIGNING,ELECTRICAL,SIDEWALK &

GRADING,STRUCTURE REMOVEL,BRID

03/08/04

09/02/03

04/29/04

04/29/04

02/09/04

05/12/04

10/21/03

03/31/04

    932,724

    568,920

    146,334

    271,893

  1,298,150

     933,099

     508,267

     178,569

     277,007

   1,226,635

          0

          0

          0

          0

          0

           0

           0

           0

           0

           0

60

75

60

60

120

0

0

0

0

0

      93,310

      50,827

      26,785

      41,551

     183,995

           0

           0

           0

           0

           0

      38,289

      72,784

       8,034

       6,847

      83,546

     443,714

     480,025

       2,277

       2,278

     256,608

District 5 - Billings

03204

03603

03B03

03B03

05104

JTL GROUP, INC.-BILLINGS      

H L CONSTRUCTION              

MONTANA LINES, INC            

MONTANA LINES, INC            

SLETTEN CONSTRUCTION CO       

    933,099

    508,267

    178,569

    277,007

  1,226,635

     60

     75

     60

     60

    120

48

94

1

1

21

41

143

30

16

45

52

85

15

15

23

8.6

15.2

352.8

300.6

32.6

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

     933,141

     418,227

    934,711

    455,576

-     26,257

           0

     908,454

     455,576

     934,711

     455,576

     909,667

       4,555

      79,825

      68,336

97

1

8.5

326.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01303

03B03

%

%

%

%

TIED

TIED

     60

     60

      0

      0

     60

     60

70

15

%

%

97

22

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      77,106

      14,881

$

$

$

$

      79,825

      68,336

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

502Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STUDEBAKER, RAYMOND 
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

657-0273
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-4062

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rstudebaker@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

GOLDEN VALLEY     

VARIES              

YELLOWSTONE       

STATEWIDE           

CARBON              

Days

P 00014

137.546

146.081

8.535

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

13.766

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

M

M

M

MI
KM

MI

MI

MI

MI

MI
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SFCS  298-1(10)8

STPS 0002(664)

SFCS  306-1(12)2

BR 9048(11)

SMP 5699(04)

13 KM SOUTH OF BIG TIMBER SOUT

SHILOH ROAD/SOUTH FRONTAGE ROA

4 KM NORTH OF COLUMBUS - NORTH

STILLWATER RIVER-N.E. OF ABSAR

BILLINGS DISTRICT CRUSH AND ST

4594

4891

4595

2295

5248

010

664

012

011

004

000

000

000

000

000

183

180

183

221

G

,& REVISE BRIDGE RAIL

 CONCRETE BEAM BRIDGE

SEAL & COVER & PAVEMENT MARKIN

PLANT MIX OVERLAY,SEAL & COVER

SEAL & COVER,PAVEMENT MARKINGS

GR.,AGG.APPROACHES,PRESTRESSED

CRUSH & STOCKPILE

04/05/04

05/05/03

04/05/04

03/16/00

05/05/03

06/10/03

04/05/00

08/25/03

05/04/04

03/18/02

10/22/03

    172,810

    306,969

     94,041

  1,183,040

    167,670

     160,161

     364,592

      87,077

     823,782

     200,612

          0

     70,784

          0

     90,578

-    10,450

           0

     475,019

           0

   1,084,320

           0

45

30

30

150

0

0

17

0

13

0

      16,016

      29,167

      10,449

     123,567

      20,061

           0

      66,502

           0

     162,648

           0

       1,099

      58,349

         586

     202,131

           0

       1,602

     475,785

         871

     945,603

     190,859

District 5 - Billings

06304

06403

07304

08699

23403

JTL GROUP, INC.-BILLINGS      

H L CONSTRUCTION              

JTL GROUP, INC.-BILLINGS      

EDWARD T COPPS CONST.         

J E M ENTERPRISES             

    160,161

    435,376

     87,077

    914,360

    190,162

     45

     47

     30

    163

      0

1

100

1

87

95

7

88

6

124

0

7

98

98

68.6

12.3

67.3

21.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

12

Project Mgr. Totals for :

Proj. Count: 32.106
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,075,692

   5,694,512$

     124,655$

   5,819,167$

   6,065,477$   3,709,289

     675,553

61% 14.8 %

502 STUDEBAKER, RAYMOND 
    630

     30

    660

58%73%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     548,771$

     751,969$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id
Project Description

UPN Number Contract No.

502Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STUDEBAKER, RAYMOND 
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

657-0273
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-4062

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rstudebaker@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

SWEET GRASS        

YELLOWSTONE       

STILLWATER          

STILLWATER          

YELLOWSTONE       

Days

S

S

S

L

00298

00306

48132

8.42

2.45

.1

0

16.04

6.37

.1

0

7.62

1.291

3.92

0

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

12.29

2.083

6.323

0

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

51.785

MI

KM

NEVILLE-GARY

KRINGS-DAMIAN

657-0232

444-6225

E

M

E

M

MI
KM

MI

MI

MI

MI

MI
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BR 308-1(23)0

BR 419-1(9)21

IM 94-1(64)23

BR 568-1(13)0

MT (008)

ROCK CREEK-RED LODGE

WEST FORK STILLWATER - STRUCTU

POMPEY'S PILLAR INTERCHANGE

BNRR-2 KM WEST OF POMPEY'S PIL

SLIDE REPAIR - BEARTOOTH PASS

3996

3434

4574

4004

4374

023

009

064

013

008

000

000

000

000

000

221

310

221

140

GE,GRADING,AGGREGATE,PLANT MIX

OF PRESTRESSED CONCRETE STRUCT

UMNIOUS SURFACING

CTURE & APPROACHES

X BITUMINOUS SURFACING

PRESTRESSED CONCRETE BEAM BRID

GRADING,GRAVEL & CONSTRUCTION

GRADING,GRAVEL & PLANT MIX BIT

CONCRETE PRESTRESSED BEAM STRU

DIGOUTS,GRAVEL,PCCP & PLANT MI

09/06/02

09/26/02

10/06/03

10/06/03

09/02/03

10/28/02

12/10/02

11/19/03

11/19/03

10/16/03

04/21/04

05/27/04

  1,090,505

  1,124,373

    832,694

  2,483,677

  1,084,158

     998,351

   1,141,994

     731,588

   2,634,549

     496,721

     12,643

     32,644

          0

     25,588

          0

   1,018,351

   1,191,501

           0

           0

           0

90

120

180

180

0

1

9

0

1

0

     119,802

     137,039

      87,791

     316,146

      59,607

     199,671

     226,385

           0

           0

           0

     191,062

     209,701

     108,490

     142,639

      67,147

     936,274

   1,156,335

     378,863

   1,458,787

     440,523

District 5 - Billings

02802

03902

04103

04103

08803

TAMIETTI CONST. CO., INC.     

COP CONSTRUCTION CO.          

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

COP CONSTRUCTION L.L.C.       

  1,010,994

  1,174,637

    731,588

  2,660,137

    496,721

     91

    129

    180

    181

      0

92

97

52

55

89

96

93

124

45

113

109

96

25

25

20.4

18.1

28.6

9.8

15.2

2

Contract Totals for :

Proj. Count:
   3,316,371

  3,366,137

      25,588

   3,391,725

   3,366,137   1,837,650

     403,937

55 13.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

04103

% %

TIED

TIED

    180

      1

    181

25 %62 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     251,129

$

$

     403,937$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

COMPLETED

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

507Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

TAYLOR, MIKE        
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

657-0264
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3735

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mictaylor@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CARBON              

STILLWATER          

YELLOWSTONE       

YELLOWSTONE       

CARBON              

Days

S

S

I

S

P

00308

00419

00094

00568

00028

.004

20.955

23.244

.025

51.15

.173

21.51

23.692

.285

51.32

.169

.555

.448

.26

.17

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.273

.895

.723

.419

.274

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

M

M

M

M

E

MI
KM

MI

MI

MI

MI

MI
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BR 306-1(11)1

BR 9002(30)

AR 5102042(1)

KEYSER CR - 2 KM W COLUMBUS

FLY CREEK - 25KM WEST OF HARDI

BRIDGE REPAIR - MOSSMAIN INT

4244

3994

4961

011

030

001

000

000

000

221

221

999

GGREGATE SURFACING,PLANT MIX

ROADWAY WORK

CONCRETE BEAM BRIDGE,GRADING,A

BRIDGE REPLACEMENT & APPROACH

BRIDGE REPAIR-MOSSMAIN INT.

03/08/04

05/14/02

06/07/02

04/05/04

07/30/02

07/08/02

10/15/03

08/16/02

10/10/02

    730,722

    379,410

     59,013

     656,039

     396,112

      78,489

          0

     21,772

      4,000

           0

     422,982

           0

100

75

30

0

3

0

      85,285

      51,495

      11,773

           0

     143,814

           0

      54,329

     114,631

           0

     322,860

     394,998

      79,078

District 5 - Billings

09204

14402

17502

FRONTIER-WEST, L.L.C.         

EDWARD T COPPS CONST.         

DIAMOND CONSTRUCTION, INC.    

    656,039

    417,884

     82,489

    100

     78

     30

49

93

101

64

80

0

47

121

50

16.8

29

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 1.602
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

   7,784,552

   7,133,843$

      96,647$

   7,230,489$

   7,230,220$   5,167,718

     868,938

71% 17.2 %

507 TAYLOR, MIKE        
    595

     14

    609

70%79%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     887,999$

   1,130,472$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

507Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

TAYLOR, MIKE        
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

657-0264
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3735

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mictaylor@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

STILLWATER          

BIG HORN            

YELLOWSTONE       

Days

S

X

00306

02318

.97

6.8

0

.97

6.8

0

0

0

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

0

0

MI

MI

MI

KM

KM

KM

2.584

MI

KM

E

E

MI
KM

MI

MI

MI
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District 5 - Billings

43

District Totals:

Proj. Count: District Total  Length:
125.818

  97,443,010

  96,285,804$

   3,151,545$

  99,437,349$

 101,673,613$  69,882,026

   9,453,282

69% 10.6 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,330

    188

  3,518

61%

Time
Used

69%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   7,430,987$

  10,761,480$

Engineer

Estimate

Cont.

Pymts.

Days

202.934

MI

KM
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Statewide Totals:

251Proj. Count: 932.499
State Total Length:

 557,027,584

 535,351,839$

  21,736,563$

 557,088,403$

 553,920,920$ 412,054,107

  52,429,387

74% 9.7 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

 17,250

    878

 18,128

Cont. Days

Chng. Ord.

Total. Cont.

69%

Time
Used

69

C.E.
 Used

%

 PERCENTAGES

$

$

$

Prog. CE

CE Costs

Mod. CE  *

  39,809,753$

  57,358,720$

Engineer

Estimate

Cont.

Pymts.

Days

1504.032

MI

KM


